

Project Team Introduction



Roles Present at ITAC

- Ted Vogt Director
- Rudy Casillas Deputy Director
- Andrew Hawkes Project Manager
- Scott Swanson I.T. Manager

Project Introduction



Date/high-level overview of the approved original project investment justification (PIJ):

On October 20, 2021, ADOA ASET approved the original project investment justification (PIJ) to procure the Salesforce E-licensing solution.

This solution:

- Will be used to streamline gaming certifications (employee and vendor)
- Is a custom Salesforce application
- Is CJIS Compliant
- Provides secure portals that streamline authorizations, payments, and on demand document and information sharing between ADG, Tribal Gaming Offices, and applicants
- Eliminates data entry by using online applications that flow directly into our licensing system
- Is a step toward Gaming retiring antiquated legacy database systems

After vetting numerous Salesforce Integrators, MTX was selected to create our e-licensing platform.

The original PIJ spanned 12 weeks and had development costs of \$1,231,371.

Project Change Request Overview



What in the PIJ is changing?:

- √ Timeline
 - From 12 weeks to 18 weeks
- ✓ Scope
- Descoping DocuSign integration, and Adding DrawLoop integration, In-person training, significant data cleanup, and several system enhancements identified during UAT.
- ✓ Budget
 - From \$1,231,371 to \$1,464,079 (difference is \$232,708 or 18.9% of orig. development)

What initiated this change?:

- DrawLoop instead of DocuSign: Post Go-Live Customizability and CJIS compliance
- In-person training: Request from Deputy Director due to concerns with remote training
- **Data Cleanup:** A combination of legacy database inability to export clean data and years of data entry errors due to lack of data validation in legacy system.
- **System Enhancements:** UAT helped ADG I.D. several improvements and many of them were not in the original business requirements or contradicted initial instructions.

Q & A Session