



Leslie Carey <leslie.carey@azdoa.gov>

DE23006 - DTS DCDR Data Center Disaster Recovery CR-0922 (CR ITAC Recommendation)

1 message

Leslie Carey <leslie.carey@azdoa.gov>

Thu, Jun 15, 2023 at 1:54 PM

To: Angie Rodgers <angierodgers@azdes.gov>

Cc: Jonathan Perkins <jperkins@az.gov>, Blake Tonn <btonn@az.gov>, Bob Mussey <robert.mussey@azdoa.gov>, Will Palmisano <wpalmisano@az.gov>, "cc: Rebecca Perrera" <RPerrera@azleg.gov>, "J.R. Sloan" <jr.sloan@azdoa.gov>, Charles Brown <charles.brown@azdoa.gov>, grc@azdohs.gov, Ryan Murray <rmurray@azdohs.gov>, Strategic Oversight - ADOA <strategic_oversight@azdoa.gov>, ADOA - ASET_BE_BA_Team <aset_be_ba_team@azdoa.gov>, Haleh Farhadi <haleh.farhadi@azdoa.gov>, Anna Hunter <ahunter@azdes.gov>, Dan Wilkins <danwilkins@azdes.gov>, Mark Darmer <mdarmer@azdes.gov>, Roberta Harrison <robertaharrison@azdes.gov>, Durga Pattela <dpattela@azdes.gov>, Bryon Winston <bwinston@azdes.gov>, Clayton Sikes <claytonsikes@azdes.gov>, Barbara Payne <bpayne@azdes.gov>, David Steuber <dsteuber@azdes.gov>, Wesley Fletcher <wfletcher@azdes.gov>

Director Rodgers,

In response to the Project Investment Justification (PIJ) for the "DTS DCDR Data Center Disaster Recovery" project, the Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office has reviewed your proposal to amend the Scope and End date from May 10, 2023 to November 30, 2023.

This notification is the Arizona Strategic Enterprise Technology Office's recommendation to the Information Technology Authorization Committee (ITAC) for Approval with Conditions of the amended technology project as follows:

- Should development costs exceed the approved estimates by 10% or more, or should there be significant changes to the proposed technology scope of work or implementation schedule, the Agency must amend the PIJ to reflect the changes and submit it to ADOA-ASET, and ITAC if required, for review and approval prior to further expenditure of funds.
- Monthly reporting on the project status is due to ADOA-ASET no later than the 15th of the month following the start of the project. Failure to comply with timely project status reporting will affect the overall project health.

The Change request is scheduled to be **reviewed by ITAC at the June 21, 2023** meeting. Should the ITAC approve the change request, you may then proceed to secure additional approvals as required from the Joint Legislative Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

Thank you in advance for all your support.

Best Regards,

Les Carey

Oversight IT Analyst

ADOA - Arizona Strategic Enterprise Technology (ASET) Office

100 North 15th Avenue, Suite 400, Phoenix, AZ 85007

p: 602-542-3235 |

Leslie.Carey@azdoa.gov

<http://aset.azdoa.gov>

NOTICE: This email (and any attachments) may contain PRIVILEGED OR CONFIDENTIAL information and is intended only for the use of the specific individual(s) to whom it is addressed. It may contain information that is privileged and confidential under state and federal law. This information may be used or disclosed only in accordance with law, and you may be subject to penalties under law for improper use or further disclosure of the information in this e-mail and its attachments. If you have received this email in error, please immediately notify the person named above by reply e-mail, and then delete the original email. Thank you.



CR-0922 - DE23006 - DTS DCDR Data Center Disaster Recovery CR-0922 (CR ITAC Recommendation).pdf

98K