
DE22023 - DES IT Refresh 2023 (Change Request ITAC Recommendation)

3 messages

Akhil Mandula <akhil.mandula@azdoa.gov>

Mon, Mar 11, 2024 at 1:09 PM

To: Angie Rodgers <angierodgers@azdes.gov>

Cc: Mark Darmer <mdarmer@azdes.gov>, Bob Mussey <robert.mussey@azdoa.gov>, Barbara Payne <bpayne@azdes.gov>, Dan Wilkins <danwilkins@azdes.gov>, Roberta Harrison <robertaharrison@azdes.gov>, David Steuber <dsteuber@azdes.gov>, Durga Pattela <dpattela@azdes.gov>, Clayton Sikes <claytonsikes@azdes.gov>, Bryon Winston <bwinston@azdes.gov>, mwisehart@azdes.gov, Wesley Fletcher <wfletcher@azdes.gov>, Jeffrey Morley <jmorley@azdes.gov>, Ielawendell@azdes.gov, Zane Garcia Ramadan <zramadan@azdes.gov>, Anna Hunter <ahunter@azdes.gov>, John Meza <jmeza@azdes.gov>, Sara Boggus <sboggus@az.gov>, Will Palmisano <wpalmisano@az.gov>, Haleh Farhadi <haleh.farhadi@azdoa.gov>, Strategic Oversight - ADOA <strategic_oversight@azdoa.gov>

Executive Deputy Director Rodgers

In response to the change request submitted to modify the Change Request (CR) for the **"DES IT Refresh 2023 "** project, it has been reviewed by the Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office to extend the project to allow the ability to place orders between March - June of 2024. And also to extend the end date to September 30,2024 to allow for payment of invoices. This will allow DES the opportunity to maximize the approved PIJ and ensure equipment needs are met for the remainder of the FY24 fiscal year.

This notification is the Arizona Strategic Enterprise Technology Office's recommendation to the Information Technology Authorization Committee (ITAC) for Approval with Conditions of the amended technology project as follows:

1. Should development costs exceed the approved estimates by 10% or more, or should there be significant changes to the proposed technology scope of work or implementation schedule, the Agency must amend the PIJ to reflect the changes and submit it to ADOA-ASET, and ITAC if required, for review and approval prior to further expenditure of funds.
2. Monthly reporting on the project status is due to ADOA-ASET no later than the 15th of the month following the start of the project. Failure to comply with timely project status reporting will affect the overall project health.

The Change request is scheduled to be reviewed by ITAC at the March 20,2024 meeting. Should the ITAC approve the change request, you may then proceed to secure additional approvals as required from the Joint Legislative Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

Thanks


Akhil Mandula

Oversight IT Analyst

ADOA - Arizona Strategic Enterprise Technology (ASET) Office | State of Arizona

100 North 15th Avenue, Suite 302, Phoenix, AZ 85007

akhil.mandula@azdoa.gov<http://aset.azdoa.gov>

2 attachments **PIJ- DE22023.pdf**
192K **CR-1047 - DE22023 - DES IT Refresh 2023.pdf**
80K