



## *Our Vision*

*Children thrive in family environments free from abuse and neglect.*

## *Our Mission*

*Successfully engage children and families to ensure safety, strengthen families, and achieve permanency.*

## GUARDIAN

(CHILDS Replacement Program)

State of Arizona – Department of Child Safety

February 19, 2020

Status Through: February 10, 2019

# Agenda



- Total Program Dashboard
- Current Program Snapshot
- Program Iteration Burndown
- V1.0 Roadmap
- V1.1 Roadmap
- Program Status by Team
- Current Development Estimate at Complete by Fiscal Year
- Program Risks, Issues, Decisions, Action Items
- Appendix



# Total Program Dashboard



## Key discussion point:

- Program requirements velocity continues:
  - 18 requirements remaining to Solution Model and Design for V1.0
  - 389 requirements remaining to Solution Model and Design for V1.1
  - 167 requirements demo ready

## Program Health

Overall




Program Requirements - Priority 1-4	In Sol'n Modeling <b>794</b> Work items	SM+D Complete <b>109</b> Work items	In Build <b>835</b> Work items	In Test <b>838</b> Work items	Total Req'ts <b>2576</b> Work items
"Business" Requirements - Priority 1-4	In Sol'n Modeling <b>413</b> Work items	SM + D Complete <b>72</b> Work items	In Build <b>725</b> Work items	In Test <b>838</b> Work items	Total Req'ts <b>2048</b> Work items
"Technical" Requirements - Priority 1-4	In Sol'n Modeling <b>381</b> Work items	SM + Design <b>37</b> Work items	In Build <b>110</b> Work items	In Test <b>0</b> Work items	Total Req'ts <b>528</b> Work items

Data as of 2/10


# Current Program Snapshot



## Iteration 13



## Iteration 14



Data as of 2/10

# Program Iteration Burndown



2/10/19


## Key Discussion Points:

- As of 2/10, the program is Halfway through iteration 14 for V1.0
- Current Velocity shows the program completing build of all planned requirements By the end of Iteration 14


## Remaining V1.0 Requirements to be developed

Req'ts <= 50


60



# Program Roadmap V1.0



# Program Roadmap V1.1



# Team 1 – Intake/Hotline & Assessment



## Work Stream Health



## Blockers & Issues:

- N/A

## Decisions:

- Provider Agency Transfer (76286)

## Team Updates:

- I12 – Development and testing is complete. I-12 Demos except for 2 requirements is complete. This Demo will be planned during I13 Demos
- I13 – Demo on Finance portal complete. Additional Demos planned for next week
- I-14 SM & Design 8 out of 18 requirements are Dev complete and on track to complete all requirements by end of I14
- I-15 SM & Design slowed down in last 2 weeks due to Sneak Peeks. Plan is complete SM & Design of all I15 requirements by End of I14



## Upcoming Objectives (over next 2 iterations) :

- Focus on Portal & Provider Management Requirements
- Focus on V 1.0 Stabilization

## Total Program Requirements (V1.0 and V1.1):

Team	In Sol'n Modeling	SM+D Complete	In Build	In Test	Total Req'ts
<b>Team 1</b> Requirements (P1-P4) <a href="#">Team 1 Dashboard</a>	189 Work items	10 Work items	193 Work items	326 Work items	718 Work items
<b>Assessment</b> Requirements (P1-P4) Team 1 <a href="#">Assessment Dashboard</a>	21 Work items	1 Work items	30 Work items	120 Work items	172 Work items
<b>Intake-Hotline</b> Requirements (P1-P4) Team 1 <a href="#">Intake-Hotline Dashboard</a>	0 Work items	0 Work items	18 Work items	128 Work items	146 Work items

## V1.0 Component Burndown:







## Work Stream Health



## Blockers & Issues:

- N/A

## Decisions:

- N/A

## Team Updates:

- I12 – Development is complete. There are around 12 template related requirements in Development complete stage and tracking for bug fixing
- I13 – SM & Design complete. Development is complete and Demos are planned
- CRCU related requirements assigned to Team 2 and pushed to Iteration 14. I-14 SM & Design is in progress
- CRCU related requirements Design and Development will continue post I14


## Upcoming Objectives (over next 2 iterations) :

- Focus to collaborate across workstreams to design and build Service Request --> Service Referral --> Service Approval functionality
- Focus on Concurrency / Edit Rules related requirements

## Total Program Requirements (V1.0 and V1.1):

Team / Case Management	In Sol'n Modeling	SM+D Complete	In Build	In Test	Total Req'ts
<b>Team 2</b> Requirements (P1-P4) <small>Team 2 Dashboard</small>	51 <small>Work items</small>	14 <small>Work items</small>	230 <small>Work items</small>	167 <small>Work items</small>	462 <small>Work items</small>
<b>Case Management</b> Requirements (P1-P4) Team 2 <small>Case Management Dashboard</small>	101 <small>Work items</small>	4 <small>Work items</small>	51 <small>Work items</small>	58 <small>Work items</small>	214 <small>Work items</small>

## V1.0 Component Burndown:



# Team 3 – Eligibility and Permanency



## Work Stream Health



### Blockers & Issues:

- N/A

### Decisions:

- N/A

### Team Updates:

- Participated in and supported sneak peak sessions for Permanency this week
- V1.1 Team Planning
- I13
  - Demos scheduled for Feb 12
- I14
  - Development of demo feedback requirements
  - Finalizing design on AZTECS/ADE integration – CRM development
  - Bug fixes and UX adjustments as identified by testing team
- V1.1
  - SM&D on Adoption Matching & Eligibility XIX – to begin post sneak peek sessions
  - Configurable Checklist solution modeling
  - Notifications Engine to be reviewed



### Upcoming Objectives (over next 2 iterations) :

- Stabilization of v1.0
- UAT Preparations
- Solution Modeling & Design for v1.1 – Adoption Matching & Eligibility XIX

## Total Program Requirements (V1.0 and V1.1):

Team 3 Requirements (P1-P4) <a href="#">Team 3 Dashboard</a>	In Sol'n Modeling Work items	SM+D Complete Work items	In Build Work items	In Test Work items	Total Req'ts Work items
179	40	135	283	637	
Eligibility Requirement (P1-P4) Team 3 <a href="#">Eligibility Dashboard</a>	In Sol'n Modeling Work items	SM+D Complete Work items	In Build Work items	In Test Work items	Total Req'ts Work items
22	17	51	123	203	
Permanency Requirements (P1-P4) Team 3 <a href="#">Permanency Dashboard</a>	In Sol'n Modeling Work items	SM+D Complete Work items	In Build Work items	In Test Work items	Total Req'ts Work items
28	11	51	42	132	

## V1.0 Component Burndown:



# Team 4 – Financials & Providers



## Work Stream Health



### Blockers & Issues:

- Delay in Novitex interface efforts (74666)
- List of Funding Source & Object code for testing (74764)
- *Risk*: AFIS Interface Changes (74653)

### Decisions:

- N/A

### Team Updates:

- Participated in and supported sneak peek sessions for Finance this week
- I13 –
  - Demos scheduled for 2/11
- I14 –
  - Bug fixes and UX adjustments as identified by testing team
  - Working with Data migration team for mapping
  - Heavily involved in AFIS mapping; changes requiring rework based on new information
  - Began work on Contract Shell, moved from v1.0 from v1.1
- V1.1
  - i-15 – Ready for development
  - i-16 – Beginning review of solution modeling for Trust Funds



### Upcoming Objectives (over next 2 iterations) :

- Payment Process/Provider AFIS integration support
- Data Migration Assistance
- V1.1 Trust Fund Solution Modeling

## Total Program Requirements (V1.0 and V1.1):

<b>Team 4</b> Requirements (P1-P4) <a href="#">Team 4 Dashboard</a>	In Sol'n Modeling <b>23</b> Work items	SM+D Complete <b>10</b> Work items	In Build <b>165</b> Work items	In Test <b>61</b> Work items	Total Req'ts <b>259</b> Work items
<b>Financials</b> Requirements (P1-P4) Team 4 <a href="#">Financials Dashboard</a>	In Sol'n Modeling <b>25</b> Work items	SM+D Complete <b>7</b> Work items	In Build <b>150</b> Work items	In Test <b>36</b> Work items	Total Req'ts <b>218</b> Work items
<b>Provider Management</b> Requirements (P1-P4) Team 4 <a href="#">Provider Management Dashboard</a>	In Sol'n Modeling <b>178</b> Work items	SM+D Complete <b>5</b> Work items	In Build <b>92</b> Work items	In Test <b>27</b> Work items	Total Req'ts <b>302</b> Work items

## V1.0 Component Burndown:





## Work Stream Health



### Blockers & Issues:

- AFIS interfaces are going through re-work due to changes from ADOA
- Issue with test samples for SSA related interface (SVES, BENDEX, SDX). Working with AHCCCS and internal teams on a Plan B
- CMDP development is blocked due to ODS reference data issue and following up with the team to get unblocked. This issue is unblocked on 2/6
- Change in approach for Experian and will be tracked in I15

### Decisions:

- N/A

### Team Updates:

#### Interfaces

- Weekly sync-up meetings with Novitex initiated
- SM & Design started for Credit Check and SSA
- There is a change in Technical design for AFIS interfaces and resulted in rework
- Detailed update on interface status enclosed in subsequent slides

#### Data Migration

- Detailed update on DM status enclosed in the subsequent slides. Data mapping discussion are in progress
- In addition to above, requirements on Document Migration and Master data being tracked for completion. Design meetings for Document Migration is in progress
- Please note that Data status is based on the currently available entities and attributes, the numbers will change as we continue to solution

#### Reports

- Reports re-prioritization exercise is in progress. Currently collaborating with Business, stakeholders and Business. This can impact the iteration planning

### Upcoming Objectives (over next 2 iterations) :

- Catch up with updated plans for Interfaces and Data Migration
- Catch up with reports stream slippages

<b>Team 5</b> Requirements (P1-P4) <a href="#">Team 5 Dashboard</a>	In Sol'n Modeling <b>320</b> Work items	SM+D Complete <b>38</b> Work items	In Build <b>108</b> Work items	Team 5 - In Test <b>0</b> Work items	Total Req'ts <b>466</b> Work items
<b>Exchanges</b> Requirements (P1-P4) Team 5 <a href="#">Exchanges Dashboard</a>	In Sol'n Modeling <b>32</b> Work items	SM+D Complete <b>0</b> Work items	In Build <b>15</b> Work items	In Test <b>0</b> Work items	Total Req'ts <b>47</b> Work items



## Team Health



### Blockers & Issues:

### Decisions:

### Team Updates:

- Super Users Finalized
- Super User Kickoff 3/11
- Super User training schedule 3/23 - 4/13
- Intake curriculum in review
- All-Guardian training approved for May – June
- Logistics planning for training delivery
- New team member in place by end of February

### Upcoming Objectives (over next 2 iterations) :

- Guardian Curriculum Development
- Super User Invitations
- Super User Kickoff
- Training delivery logistics
- Curriculum feedback and revisions

### Upcoming Deliverables (over next 2 iterations):

- Case Management Curriculum


# Current Development Estimate at Complete by Fiscal Year



	SFY15	SFY16	SFY17 (Actuals)	SFY18 (Actuals)	SFY19 (Actuals)	SFY20 (Act + Fcst)	SFY21 (Forecast)	EAC (Estimate at Complete)
Planning and Procurement Cycles	\$ 236,627	\$ 314,593	\$ 599,942	\$ -	\$ -	\$ -	\$ -	\$ 1,151,163
Feasibility Study		\$ 616,998	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 616,998
Data Management Assessment			\$ 625,307	\$ -	\$ -	\$ -	\$ -	\$ 625,307
Program Management			\$ 1,185,035	\$ 2,799,270	\$ 876,741	\$ 759,674	\$ 382,900	\$ 6,003,619
Business Integration			\$ 1,070,367	\$ 2,450,314	\$ 1,948,942	\$ 4,074,242	\$ 996,940	\$ 10,540,805
Mobile Solution			\$ 1,433,114	\$ 1,611,003	\$ -	\$ -	\$ 312,927	\$ 3,357,044
IV&V			\$ 107,460	\$ 187,200	\$ 195,400	\$ 220,000	\$ 180,000	\$ 890,060
Quality Management			\$ 26,078	\$ 1,419,651	\$ 247,205	\$ 1,046,082	\$ 395,624	\$ 3,134,640
Platform			\$ 2,147,482	\$ 1,218,300	\$ 4,158	\$ 809,634	\$ -	\$ 4,179,574
Hosting			\$ 7,973	\$ 1,200,145	\$ -	\$ -	\$ -	\$ 1,208,119
Enterprise Content Management			\$ -	\$ 187,983	\$ 489,446	\$ 2,786,497	\$ 385,699	\$ 3,849,626
Integrated Shared Services			\$ -	\$ -	\$ 82,347	\$ 973,685	\$ 207,411	\$ 1,263,442
Data Management			\$ -	\$ -	\$ 571,928	\$ 2,836,770	\$ 1,588,833	\$ 4,997,531
Technical Integration			\$ 6,035	\$ 2,382,391	\$ 12,887,429	\$ 17,649,974	\$ 9,167,191	\$ 42,093,021
Training			\$ -	\$ -	\$ 244,610	\$ 1,083,652	\$ 600,000	\$ 1,928,262
Service Management Office			\$ -	\$ -	\$ 221,214	\$ 27,652	\$ -	\$ 248,866
CHILDS Decommissioning			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
<b>Total</b>	<b>\$ 236,627</b>	<b>\$ 931,591</b>	<b>\$ 7,208,794</b>	<b>\$ 13,456,258</b>	<b>\$ 17,769,420</b>	<b>\$ 32,267,861</b>	<b>\$ 14,217,525</b>	<b>\$ 86,088,076</b>
<b>Program Approved Budget</b>								<b>\$ 86,088,076</b>
<b>(Over)/Under</b>								<b>\$ -</b>

- At month end of January, the program estimate at complete was still within the program approved budget

# Risks



PM	New This Week	Closed This Week	Open	Risks w/o Triggers
Harish Kothapalli	1	0	5	1
Joshua Jackson	0	0	4	0
Sarah Crago	0	0	2	1
Jules Cannon	1	0	4	3
Ardis McElhaney	0	0	1	0
Jason Andress	0	0	1	1

# Key Guardian – New Risks This Week




## New Risks

ID	PM	Assignee	Title	Description	Trigger	Risk Rank
<a href="#">75847</a>	Jason Andress		OnBase Support capabilities for Konica Minolta resources	Due to current legal processes; DCS must handle all OnBase support requests through DataBank. This process causes potential delays for any OnBase Global Cloud Service issues and/or module requests.		High
<a href="#">75908</a>	Ardis McElhane		OCM - Program UAT Training Communications Delay	Currently, the Program UAT Training date and agenda has not been solidified. This date is required so that OCM can have the time required to produce the communications which needs to be sent out to the Super Users in a timely manner. Depending upon the Length of training (hours vs days) will impact the amount of time needed to create the communications and send.		Medium



# Issues



PM	New This Week	Closed This Week	Past Due	Due This Week	Due Next Week	In Progress
Harish Kothapalli	1	0	0	1	1	5
Jackson, Joshua	0	0	0	0	0	2
Grant, Matt	0	0	0	0	0	0
Cannon, Jules	1	0	0	0	1	5
Sarah Crago	1	0	0	0	0	2
Candice Craig	1	0	0	1	0	1
Linda Roberts	0	0	0	0	0	0
Jason Andress	1	0	0	0	0	1
James Dean	0	0	0	1	0	1

# Key Guardian - Issues



## Key Issues

ID	PM	Assignee	Title	Description	Due Date	Severity
<a href="#">74656</a>	Joshua Jackson	Grant Mathew	OnBase Solution architecture not proven	The solution architecture for OnBase is currently not proven as fully functional	2/24/2020	1. Critical
<a href="#">74659</a>	Harish Kothapalli	Harish Kothapalli	Data Migration Velocity Slower than Planned	Current Data Migration velocity is slower than planed which shows that we will not finish data migration in time for V1.0		2. High
<a href="#">74660</a>	Harish Kothapalli	Harish Kothapalli	Report Velocity Slower than Planned	Current Report velocity is slower than planed which shows that we will not finish data migration in time for V1.0		1. Critical
<a href="#">74661</a>	Harish Kothapalli	Harish Kothapalli	Data Warehouse architecture not proven	The current data warehouse architecture has not been finalized and proven. The program cannot go live with V1.0 until this occurs.		1. Critical
<a href="#">74662</a>	Joshua Jackson	Stephanie Verrone	UAT scenarios and E2E test cases are not complete nor approved	UAT scenarios and E2E test cases are not complete nor approved by Business leads which impacts readiness for Solution Integration testing	2/24/2020	1. Critical
<a href="#">74666</a>	Harish Kothapalli	Harish Kothapalli	Novitex Interface delay to I-14	Novitex Interface cannot be delivered in I-13 due to pending contract update and interface development effort.	2/14/2020	2. High

Critical and High Issues Only

# Key Guardian - Decisions



Decisions: ALL

116

Work items

Jan 2020

7

Work items

Feb 2020

0

Work items

## Decision for Previous Month

ID	PM	Decision Date	Description Title
<a href="#">74820</a>	Jules Cannon	01/08/20	Allow blank 1099
<a href="#">74821</a>	Linda Roberts	01/14/20	Provider EFT Decision
<a href="#">74822</a>	Jules Cannon	01/15/20	AFIS Rejection Handling
<a href="#">74823</a>	Jules Cannon	01/16/20	Credit Check Results on Person
<a href="#">74824</a>	Jules Cannon	01/17/20	Signature Capture in CRM
<a href="#">74887</a>		01/03/20	Guardian Training Support Resources Housed in DCS L&D SharePoint Site
<a href="#">76286</a>	Harish Kothapalli	01/23/20	Decision on Provider Agency Transfer

# Action Items



<p>Action Items (Not Including IV&amp;V)</p>	<p>AI: New <b>7</b> Work items</p>	<p>AI: Assigned <b>13</b> Work items</p>	<p>AI: In Progress <b>6</b> Work items</p>	<p>AI: IV&amp;V Rev (St... <b>0</b> Work items</p>	<p>AI: On Hold <b>0</b> Work items</p>	<p>AI: Completed <b>25</b> Work items</p>	<p>AI: ALL <b>51</b> Work items</p>
<p>Action Items (IV&amp;V)</p>	<p>AI: New <b>29</b> Work items</p>	<p>AI: Assigned <b>2</b> Work items</p>	<p>AI: In Progress <b>20</b> Work items</p>	<p>AI: IV&amp;V Rev (St... <b>4</b> Work items</p>	<p>AI: On Hold <b>0</b> Work items</p>	<p>AI: Completed <b>3</b> Work items</p>	<p>AI: ALL <b>58</b> Work items</p>



# Q & A Session



# Appendix

# Program History




- The current DCS CHILDS application is under Federal Rules and Regulations called SACWIS (Statewide Automated Child Welfare Information System)
- In 2015, new rules and regulations, called CCWIS (Comprehensive Child Welfare Information System), were introduced. DCS is aiming to be compliant with these regulations with Guardian:
- CCWIS benefits over the current DCS SACWIS system include:
  - Accommodates changes in practice & technology
  - Provides flexibility to “right-size” systems
  - Promotes program and system inter-operability
  - Requires data quality processes
  - Reduces costs for development and maintenance
- With a CCWIS compliant system, the federal government provides funds to assist the State of Arizona with development and implementation. It also grants additional funds to help maintain and support Guardian, as long as the system supports social workers' automation needs to organize and record quality case information about the children and families receiving child welfare services in Arizona.



- CHILDS (Children's Information Library and Data Source) was implemented in 1997 as an efficient, effective and economical method to exchange child welfare information between various State and Federal Systems
- The mainframe system has since become large, complex and inefficient with some of the common complaints being:
  - Not user-friendly
  - Limited reporting
  - Lack of a mobile platform
  - Deficient searching and matching functionality
  - Poor data quality: lack of data integrity, known duplications and data errors
  - Lack of collaboration with other agencies and system interfaces
  - Incomplete service and provider management



# Program Future State



# Program Future State



The Guardian Program is a child-centered, user-friendly technological solution which provides quality data and improved processes to support all DCS work for the safety of Arizona Children. Some of the goals include:



**Data Quality:** Increased data collection and quality



**Modular Design:** More flexible and adaptive to allow for future changes



**Cost Reduction:** Easier system development and maintenance



**Follows IT Standard:** Promotes efficient, economical, and effective development



**Increased Collaboration:** Data exchanges with external systems



**Shareable:** Capable of being shared and reused by other states, tribes, and agencies

# Program Key Milestone Dates



## Feasibility Study

Recommended replacement of CHILDS, secured funding

Jan  
2016

## Request for Proposal

RFP sent to System Integration Vendors

Jun  
2017

## Contract Award

Microsoft

Apr  
2018

## Mobile

Two Deployments

Aug and  
Dec  
2017

## CHILDS Decommissioning

CHILDS decommissioned and Guardian system of record

Dec  
2020

## Selected Technology

Microsoft Dynamics Customer Relationship Management (CRM)

## Technology Review

Reviewed vendor proposals and demonstrations

## Business Requirements

Gather Business Requirements and document User Stories for each component


## Build and Deploy

Microsoft onboard and onsite for project to design, build, test, train and deploy  
V1.0 July 2020, C1.1 Nov 2020

# Stage Definitions



Stage	Definition	Development Life Cycle
10	Validation Pending	Solution Modeling & Design
20	Consultant Review in Process	
30	Architectural Review in Process	
40	Business Review in Process	
41	Design Documentation in Process	
50	Config-Dev Ready	Build Phase
51	Config-Dev Complete	
53	Demo Ready	
56	Demo Rework	
60	Demo Complete	
70	Demo Accepted	Testing
74	Process Testing in Process	
77	End to End Testing in Process	
80	UAT in Process	
90	UAT Complete	Production
99	In Production	





# Program Structure

## GUARDIAN PROGRAM STRUCTURE

As of 23 January 2020

