

Motor Vehicle **Modernization** Project
MvM

ITAC Update

February 19, 2020

MvM Project Overview



Overview


The Arizona Department of Transportation (ADOT) is replacing its legacy Motor Vehicle Division (MVD) systems with a modernized custom-developed solution that includes all core MVD functions. This will allow MVD to transform its business utilizing contemporary, adaptable, integrated customer-centric technologies to meet ADOT's vision and objectives.

What is Unique?

- No appropriated funds / saving based model
- State managed and controlled
- State-owned Intellectual Property
- Built for expected future requirements



Timeline



Releases

Dates

Notes

- **Early Releases (R0.1-0.10)**
MAX (core MVD system), AZ MVD Now (portal), TRAILS (finance system)
 - **Release 1 (R1)**
Major Title & Registration & Driver License Release in MAX
 - **Release 2 (R2)**
MAX & AZ MVD Now Enhancements & Extensions
 - **Planned MvM2 Program Start**
- Ten early releases
2017-2019
- April 20, 2020
- June 29, 2020
- July 1, 2020
- Includes major early deliverables (Driver Licensing – originally scheduled for June 30, 2020). Followed by planned Stabilization Period.
- Includes enhancements & extensions to Release 1 (e.g. workflow metrics & reporting)
- Subsequent PIJ to leverage ADOT-owned Intellectual Property (IP) for other ADOT/State purposes



- Readiness
 - Core infrastructure and application components have already been in production
 - Gartner Independent Assessment performed in January 2020; awaiting final report
- Risks/Issues
 - Stakeholder Readiness (very numerous external stakeholder and partner integration points)
- Risk Mitigation
 - MAX Code Freeze 1/31/2020 to Allow Stakeholders to Complete & Test Integrations



- Intentional Increase in Scope from Business Changes
 - AZ MVD Now Consumer Portal
 - Account-Based Consumer Access for Online Services
 - Used to Combat Fundamental Fraud Issues in ServiceArizona
 - TRAILS Finance/Revenue System
 - Many Early Releases of New Functionality

Change Request




- PIJ Change Request for 9.5 %
 - Primarily support expanded scope
 - Budget and project completion still expected 6/30/2020

Summary



- Future potential aggregate PIJ leveraging MvM
 - Program with 30+ Projects to Extend MAX Intellectual Property to Other MVD, ADOT, and State Systems
 - High degree of shared elements included resource and core Intellectual Property
- Transition Plan of MvM Operations, Maintenance, and Support to ADOT ITG

Questions & Answers



MvM
ITAC