

# DE240010 DTS PAM (Privileged Access Management)

State of Arizona – DES  
Informational Update

Date of ITAC: December 2024



Agency Vision  
A Thriving Arizona

Agency Mission

To strengthen individuals, families and communities for a better quality of life



# Project Team Introduction

## Roles Present at ITAC

- Cari Allen - Enterprise Technology Support Senior Manager
- Clayton Sikes - Department of Economic Security Deputy CIO
- Dan Wilkins - Department of Economic Security CISO
- Mark Darmer - Department of Economic Security CIO
- Debbi Foley - Department of Economic Security Senior Operations Program Manager

# Project Description

## Stated Operational/Business Issue

- DES has 1500+ elevated access accounts that require auditing and management that is unachievable without automation
- Lack of Privileged Access Management results in audit findings
- Compliance with NIST, CMS, IRS, and other regulatory controls is not manageable today.
- Printer installation and configuration requires elevated access and manual intervention

## Benefit to the State Agency and Constituents

- Administrators will complete work without static passwords and with just in time access
- Time bound access controls will also reduce the inherent risk of privileged access
- Elevated rights will be controlled via the proposed software suite which is fully tracked and recorded for audit and security investigation purposes
- Manage workstation and server elevated access

## Why we are returning:

- DES no longer has funding available for the maintenance of the product.
- Impact of cancellation:
  - We won't be able to satisfy the audit finding resolution requirements.
  - We will not be in compliance with NIST, CMS, IRS, and other regulatory controls is not manageable today.
  - Risk of people with elevated accounts downloading unapproved software or viruses.
- Additional development costs to restart the project:
  - License fees and professional services.

# Financial Burndown Chart

## Current burndown for Solution

Project Start Date: 11/1/2023

Est. End Date: 9/24/2024

<b>Total PIJ Development Budget</b>	<b>Development Spent to Date</b>	<b>Remaining Development Available</b>	<b>Work Completed, Future Amount Encumbered</b>
\$993,247	\$891,065.92	*\$102,181.08	\$0
<b>Total Operational Costs</b>	<b>Operational Spent to Date</b>	<b>Remaining Operational Costs</b>	
\$3,593,853.73	\$0	\$3,593,853.73	
<b>DES Budget Reduced</b>			
<b>2025</b>	<b>2026</b>	<b>2027</b>	<b>2028</b>
\$817,246.96	\$883,576.78	\$931,860.45	\$961,169.53

\*Project was completed

# Q & A Session