



in:sent



- 3 Compose
- Mail
- Inbox 3
- Starred
- Snooked
- Meet
- Sent
- Drafts
- More

Labels

- Agencies
- Arizona State Retireme...
- ASET
- Department of Econom...
- Department of Homela...
- Department of Juvenile...
- Registrar of Contractors
- State Parks Department
- Water Infrastructure Fi...
- APP
- Logos
- Nov Late SR Reminders
- OA
- Orientation
- Quarantine
- Related to Salesforce

DE25004 - DES A to Z Portal [Change Request ITAC Recommendation] A

Summarize this email



Mia Alexander <mia.alexander@azdoa.gov>
 to Angie, Wes, Shana, Dan, Mark, Kori, Barbara, Clayton, Durga, Bob, Haleh
 Director Rodgers,

In response to the Change Request (CR-1205) submitted to modify the project "DES A to Z Portal", it has been reviewed by t
 end date from May 31, 2025 to June 30, 2025, and increase the development costs to \$7,870,802.

This notification is the Arizona Strategic Enterprise Technology Office's recommendation to the Information Technology Authc

1. Should development costs exceed the approved estimates by 10% or more, or should there be significant changes
 the Agency must amend the PIJ to reflect the changes and submit it to ADOA-ASET, and ITAC if required, for review
2. Monthly reporting on the project status is due to ADOA-ASET no later than the 15th of the month following the start

The Change request is scheduled to be reviewed by ITAC at the December 18, 2024 meeting. Should the ITAC approve the
 Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

Thank you in advance for all your support.

Best Regards,
 Mia

Mia Alexander
 Oversight Analyst
 ADOA - Arizona Strategic Enterprise Technology (ASET)
 100 N. 15th Avenue, Suite 300, Phoenix, 85007
mia.alexander@azdoa.gov

One attachment • Scanned by Gmail



Conversation added to "Agencies/Department of Economic Security". [Undo](#)