

400 Congress Campus Fiber Install
Arizona Department of Administration

PIJ ID:	AD14012	Project Start Date:	2/27/2014	Project End Date:	4/11/2014
Agency Contact:	Gary Hensley	Phone:		Email:	
Project Manager:	Allan Gazza	Phone:		Email:	

Project Change Request (Amendment)

Date Submitted:	4/17/2014	Prepared by:	Allan Gazza
-----------------	-----------	--------------	-------------

Affected Areas: (Check all that apply)	Project End Date <input checked="" type="checkbox"/>	Development Cost <input checked="" type="checkbox"/>	Project Scope <input checked="" type="checkbox"/>
--	--	--	---

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
02/27/14	05/02/14	\$45,804	\$45,804	02/27/14	05/09/14	\$ 46,682	\$ 46,682

Change Description (AS IS - TO BE)

Original quoted 6 strand MM fiber to be installed from 402 W. Congress data center Tucson to 416 W. Congress, Tucson. Recent AZNet II Engineering meeting identified Department of Revenue that resides in 416 W. Congress may want Medium to High network availability in the future. The quoted 6 strand MM fiber would not support this availability if the agency requested this network option. The new installation plan is to install 12 strand SM fiber to support current and future needs of this multi-tenant building.

Business Justification Summary

Department of Revenue has requested the availability of AZNet II to support medium to high availability network in 416 W. Congress. Upgrading to 12 strand SM fiber at this time would be cost effective and meet future needs of this multi-tenant building. Installation at a later date would incur installation charges, as-built documentation charges, and additional hardware. This upgrade during this installation will only increase the project development cost by \$878.00

400 Congress Campus Fiber Install
Arizona Department of Administration

List Known Dependencies/Risks/Constraints

Fiber is damaged during shipment or installation.

Submitted by (Printed Name)

Allan Gazza

Chief Information Officer (Printed Name & Signature)

Aaron V. Sandeen

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)

Reviewed by:

Review Date:

Approved by:

Approved Date:

Comments: