

**Education Central Server and ASPC-Lewis Hardware Installation
Arizona Department of Corrections**

PIJ ID:	DC15005	Project Start Date:	5/8/2015	Project End Date:	10/31/15 to 01/29/16
Agency Contact:	Mark W. Jones	Phone:	602-542-5620	Email:	Mjones2@azcorrections.gov
Project Manager:	Laura Boden	Phone:	602-542-8938	Email:	lboden@azcorrections.gov

Project Change Request (Amendment)

Date Submitted:	11/17/2015	Prepared by:	Laura Boden
-----------------	------------	--------------	-------------

Affected Areas: (Check all that apply)	Project End Date <input type="checkbox"/>	Development Cost <input type="checkbox"/>	Project Scope <input type="checkbox"/>
--	---	---	--

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
	10/31/15	\$ -	\$ -		01/29/16	\$ -	\$ -

Change Description (AS IS - TO BE)
Request to change project end date from 10/31/15 to 01/29/16.

Business Justification Summary
Contractor delay of completing data cabling to power up equipment installed. Contractor is scheduled to start 11/23/15 to complete cabling taking in consideration holidays.

Education Central Server and ASPC-Lewis Hardware Installation
Arizona Department of Corrections

List Known Dependencies/Risks/Constraints

--

Submitted by (Printed Name)	Chief Information Officer (Printed Name & Signature)
------------------------------	--

Laura Boden	Dwight Cloud, CIO
-------------	-------------------

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)

Reviewed by:		Review Date:	
Approved by:		Approved Date:	

Comments:

--