

Exchange 2013 Upgrade
Arizona Department of Juvenile Corrections

PIJ ID:	DJ15005	Project Start Date:	4/16/2015	Project End Date:	8/31/2015
Agency Contact:	John Young	Phone:	602-525-5417	Email:	jpyoung@azdjc.gov
Project Manager:	Emanuel Villasano	Phone:	602-810-4123	Email:	evillasano@azdjc.gov

Project Change Request (Amendment)

Date Submitted:	8.13.15	Prepared by:	John Young
-----------------	---------	--------------	------------

Affected Areas: (Check all that apply) Project End Date Development Cost Project Scope

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
	08/31/15	\$ -	\$ -		10/30/15	\$ -	\$ -

Change Description (AS IS - TO BE)

This project can't move forward until we deploy our new iPhones for 100 users to the new BES 12 server. The original plan was that the phones would arrive at the end of June and would be deployed in the month of July. The phones arrived on time but have not yet been deployed so this project will require an end date extension.

Business Justification Summary

Dependent on management approval of iPhone deployment plan to proceed - expected to be delayed at least a month, but allowing extra time.

Exchange 2013 Upgrade
Arizona Department of Juvenile Corrections

List Known Dependencies/Risks/Constraints

iPhone deployment needs to be completed before Exchange 2013 is rolled out.

Submitted by (Printed Name)

Chief Information Officer (Printed Name & Signature)

John Young

John Young

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)

Reviewed by:

Review Date:

Approved by:

Approved Date:

Comments: