

Facial Recognition  
Arizona Department of Transportation

PIJ ID:	DT13008	Project Start Date:	11/1/2013	Project End Date:	11/21/2014
Agency Contact:	Jesse MacDonough	Phone:	602-712-4433	Email:	jmacdonough@azdot.gov
Project Manager:	Rita Skiye	Phone:	602-712-7026	Email:	rskiye@azdot.gov

**Project Change Request (Amendment)**

Date Submitted:	8/12/2014	Prepared by:	Jenelle Nadeau
-----------------	-----------	--------------	----------------

Affected Areas: (Check all that apply)	Project End Date <input checked="" type="checkbox"/>	Development Cost <input type="checkbox"/>	Project Scope <input type="checkbox"/>
----------------------------------------	------------------------------------------------------	-------------------------------------------	----------------------------------------


**NOTE:** The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
11/01/13	11/21/14	\$ 1,818,842	\$ 2,736,644		01/31/15	\$ -	\$ -

**Change Description (AS IS - TO BE)**  
End Date Change from 11/21/14 to 1/31/15.

**Business Justification Summary**  
Due to delays in the procurement process at the beginning of the project, the Analysis and Design Phases were started later than expected. This has delayed the entire project, requiring that the estimated end date be adjusted. There will be no impact on the project cost.

**List Known Dependencies/Risks/Constraints**

Submitted by (Printed Name )	Chief Information Officer (Printed Name & Signature)
Jenelle Nadeau	Doanh Bui 

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)

Reviewed by:	Review Date:
Approved by:	Approved Date:

Comments: