

Facial Recognition  
Arizona Department of Transportation

PIJ ID:	DT13008	Project Start Date:	11/1/2013	Project End Date:	1/31/2015
Agency Contact:	Jesse MacDonough	Phone:	602-712-4433	Email:	jmacdonough@azdot.gov
Project Manager:	Rita Skiye	Phone:	602-712-7026	Email:	rskiye@azdot.gov

**Project Change Request (Amendment)**

Date Submitted:	3/10/2015	Prepared by:	Jenelle Nadeau
-----------------	-----------	--------------	----------------

Affected Areas: (Check all that apply)

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
11/01/13	01/31/15	\$ 1,818,842	\$ 2,736,644		03/31/15	\$ -	\$ -

**Change Description (AS IS - TO BE)**

End Date Change from 1/31/15 to 3/31/15.

**Business Justification Summary**

There was an original delay in implementation due to ADOT wanting approval from the new governor. Currently the project has experienced delays due to the vendor not completing the agreed upon punch-list of bug-fixes. Until these fixes are complete the project will be delayed. There will be no impact on project cost.

**List Known Dependencies/Risks/Constraints**

Submitted by (Printed Name )	Chief Information Officer (Printed Name & Signature)
Jenelle Nadeau	Doanh Bui

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)

Reviewed by:	Review Date:
Approved by:	Approved Date:
Comments:	