

**IRP - IFTA System Replacement
Arizona Department of Transportation**

PIJ ID:	DT13012	Project Start Date:	12/1/2014	Project End Date:	4/23/2016
Agency Contact:	Jesse MacDonough	Phone:	602-712-4433	Email:	JMacDonough@azdot.gov
Project Manager:	Maddie Kinder	Phone:	602-712-7390	Email:	Mkinder@azdot.gov

Project Change Request (Amendment)

Date Submitted:	4/15/2016	Prepared by:	Maddie Kinder
-----------------	-----------	--------------	---------------

Affected Areas: (Check all that apply)	Project End Date <input checked="" type="checkbox"/>	Development Cost <input type="checkbox"/>	Project Scope <input type="checkbox"/>
--	--	---	--

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
12/01/14	04/23/16	\$ 825,655	\$ 825,655		07/31/16		

Change Description (AS IS - TO BE)
End date change from 4/23/16 to 7/31/16

Business Justification Summary
Due to previous delays in the procurement process, this project started 3 months later than originally estimated. Despite efforts to make up for lost time over the past 1.5 years, the project is going to be delayed by 3 months. Project costs will not be affected.

IRP - IFTA System Replacement
Arizona Department of Transportation

List Known Dependencies/Risks/Constraints

Submitted by (Printed Name)

Maddie Kinder

Chief Information Officer (Printed Name & Signature)

Eric Jorgensen (interim CIO)

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)

Reviewed by:

Review Date:

Approved by:

Approved Date:

Comments: