

**Credential Digital Photo and Signature Capture System Refresh
Arizona Department of Transportation**

PIJ ID:	DT14004	Project Start Date:	12/31/2013	Project End Date:	1/31/2015
Agency Contact:	Jesse MacDonough	Phone:	602-712-4433	Email:	jmacdonough@azdot.gov
Project Manager:	Jeffrey Hazel	Phone:	602-712-4760	Email:	jhazel@azdot.gov

Project Change Request (Amendment)

Date Submitted:	8/12/2014	Prepared by:	Jeffrey Hazel
-----------------	-----------	--------------	---------------

Affected Areas: (Check all that apply)	Project End Date <input type="checkbox"/>	Development Cost <input checked="" type="checkbox"/>	Project Scope <input checked="" type="checkbox"/>
--	---	--	---

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
12/31/13	01/31/15	\$ 489,783	\$ 708,663			\$ 523,357	\$ 742,237

Change Description (AS IS - TO BE)
Development costs change from \$489,783 to \$523,357. Project scope to include additional 19 printers for select high-volume MVD offices.

Business Justification Summary
MVD has an additional \$35,000 grant fund monies available that can be used toward this project. Since many current temporary credential printers in high-volume MVD offices are old and failing, we will replace the failing printers to maintain quality of service at these high-volume offices.

List Known Dependencies/Risks/Constraints

Submitted by (Printed Name)	Chief Information Officer (Printed Name & Signature)
Jeffrey Hazel	Doanh Bui

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)

Reviewed by:	Review Date:
Approved by:	Approved Date:

Comments: