

EHO / OIG Recording System  
Arizona Department of Transportation

PIJ ID:	DT14007	Project Start Date:	9/15/2014	Project End Date:	12/19/2014
Agency Contact:	Jesse MacDonough	Phone:	602-712-4433	Email:	jmacdonough@azdot.gov
Project Manager:	Shaun Settle	Phone:	602-712-2237	Email:	ssettle@azdot.gov

**Project Change Request (Amendment)**

Date Submitted:	12/16/2014	Prepared by:	Shaun Settle
-----------------	------------	--------------	--------------

Affected Areas: (Check all that apply)	Project End Date <input checked="" type="checkbox"/>	Development Cost <input type="checkbox"/>	Project Scope <input type="checkbox"/>
--	--	---	--

**NOTE:** The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
09/18/14	12/19/14	\$ 195,255	\$ 223,368		04/24/15	\$ -	\$ -

**Change Description (AS IS - TO BE)**  
End Date Change from 12/19/2014 to 4/24/2015.

**Business Justification Summary**  
Due to delays in moving EHO into their new location, the project is behind schedule and will not meet its original estimated end date. The additional time will allow for the construction to be completed at their new location, and to finalize any outstanding items including training and adjustment period of the new solution. The project development costs will not be affected.

**List Known Dependencies/Risks/Constraints**

Submitted by (Printed Name )	Chief Information Officer (Printed Name & Signature)
Shaun Settle	Doanh Bui <i>Doanh H. Bui</i>

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)			
Reviewed by:		Review Date:	
Approved by:		Approved Date:	
Comments:			