

AELAS Standardized Student Data Store
Arizona Department of Education

PIJ ID:	ED14004	Project Start Date:	8/26/2013	Project End Date:	6/30/2014
Agency Contact:	Komal Dubey	Phone:		Email:	
Project Manager:	Ranjith Menon	Phone:		Email:	

Project Change Request (Amendment)

Date Submitted:	5/20/2014	Prepared by:	Ranjith Menon
-----------------	-----------	--------------	---------------

Affected Areas: (Check all that apply)	Project End Date <input checked="" type="checkbox"/>	Development Cost <input checked="" type="checkbox"/>	Project Scope <input checked="" type="checkbox"/>
--	--	--	---

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
08/26/13	06/30/14	\$ 1,550,000	\$ 1,550,000	08/26/13	06/30/15	\$ 3,750,000	\$ 3,750,000

Change Description (AS IS - TO BE)

AELAS Standardized Student Data Store
Arizona Department of Education

AS IS - FY – 2014 (\$1,550,000) Current End date is June 30st of 2014

FY 2014 – Current scope - Release 1

001 Student Enrollment ; 002 Student Re Admission; 003 Student Withdrawal

004 Student Absence; 005 Student Personal Information; 006 Student Membership Change

007 Student District of Residence Transfer; 008 Students FTE; 009 Student Grade Transfer

010 Student payer Factors; 011 Support Program Participation Transactions

013 Language Program Participation; 014 SPED Service Participation

015 Support Program Participation Transactions; 016 Student Year End Statuses

017 Student Attendances; 018 Student Summer Withdrawals; 020 Community College Classes; Student Teacher Course Connections

TO-BE

Requesting new project end date of June 30, 2015

FY – 2015 (\$2,200,000) July 1st 2014 to June 30 2015 - Release 2

Review and improve based on Pilot Feedback. (Infrastructure and Process)

Student Teacher Course Connections (For elements not identified in R 1) ; 20 Community College; 22 Student Test Label

11 All Needs; 13 language Program Participation; 14 SPED; 15 Support programs; 23 Early Childhood Program Participation

24 Early Childhood Preschool Assessment; 25 Dropout Recovery; 26 Grand Canyon Diploma

ODS Design and Development (Phase 2)

1. Review/Update one-time load from Enterprise to EdOrg;

2. Review/update the one time loads and Implement recurring loads for 6 domains:

Calendar; Student Identification and Demographics; Student enrollment; Student Attendance; Teaching and Learning (partial); Staff (partial)

3. Configure and Implement additional EDFI 8 domains:

Staff (now include all staff not just HQT/STC data); Teaching and Learning (not considered for Release 1); Student Discipline

Student Academic Record; Assessments; Alternative/Supplemental Services (4 sub-domains)

4. Configure and Implement additional Assessment Sources:

PCG; ATI; ACT; SAT; Explorer

Business Justification Summary

The change request lists all the Student Transactions that are need to fully operationalize the Student Data Store State reporting.

The initial PIJ only identified partial Student transactions and this change request adds the remaining to the PIJ.

This will enable sun setting of SAIS beginning FY 2016

AELAS Standardized Student Data Store
Arizona Department of Education

List Known Dependencies/Risks/Constraints

Submitted by (Printed Name)

Ranjith Menon

Chief Information Officer (Printed Name & Signature)

Mark Masterson

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For GITA Use Only)

Reviewed by:

Review Date:

Approved by:

Approved Date:

Comments: