

**Gaming Regulatory and Enforcement System
Arizona Department of Gaming**

PIJ ID:	GM15001	Project Start Date:	9/9/2014	Project End Date:	3/9/2015
Agency Contact:	John Briney	Phone:	602 402 6660	Email:	jbriney@azgaming.gov
Project Manager:	John Briney	Phone:	602 402 6660	Email:	jbriney@azgaming.gov

Project Change Request (Amendment)

Date Submitted:	3/25/2015	Prepared by:	John Briney
-----------------	-----------	--------------	-------------

Affected Areas: (Check all that apply) Project End Date Development Cost Project Scope

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
09/09/14	03/09/15	\$ 324,525	\$ 405,225		10/30/15	\$ -	\$ -

Change Description (AS IS - TO BE)

Change project end date to 10/30/2015 from 3/9/15

Business Justification Summary

The contractor needs to modify base software to provide efficient, required functionality. The contractor's development manpower and schedule result in project timeline modifications. The scope and cost of the project will not change. The Department is able to continue operations using current software through October 2015.

Gaming Regulatory and Enforcement System
Arizona Department of Gaming

List Known Dependencies/Risks/Constraints

Constrained contractor development. Base software modifications introduce technical risk.

Submitted by (Printed Name)

Chief Information Officer (Printed Name & Signature)

John Briney

John Briney (CR Reveived via e-mail form John Briney jbriney@azgaming.gov)

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)

Reviewed by:

Review Date:

Approved by:

Approved Date:

Comments: