

**Infrastructure Enhancement 2014  
AHCCCS**

PIJ ID:	HC14003	Project Start Date:	5/16/2014	Project End Date:	9/30/2014
Agency Contact:	Joanne Obenour	Phone:	602 417-4515	Email:	joanne.obenour@azahcccs.gov
Project Manager:	Mike Upchurch	Phone:	602 417-4859	Email:	mike.upchurch@azahcccs.gov

**Project Change Request (Amendment)**

Date Submitted:	10/10/2014	Prepared by:	Joanne Obenour
-----------------	------------	--------------	----------------

Affected Areas: (Check all that apply)      Project End Date       Development Cost       Project Scope

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
05/16/14	09/30/14	\$ 647,056	\$ 769,649		06/30/15	\$ -	\$ -

**Change Description (AS IS - TO BE)**

The Oracle Server replacement has been delayed due to other conflicting projects with higher agency priority. We expect to be able to begin the installation and testing in first quarter 2015.

**Business Justification Summary**

The Network Services area is responsible for installing and testing the hardware and software for the network infrastructure. The staff are currently working on a prioritized list of high priority projects which are not expected to be completed until the end of this Calendar year. The Oracle server implementation is not on the list but should follow shortly after the priorities have been completed.

Infrastructure Enhancement 2014  
AHCCCS

List Known Dependencies/Risks/Constraints

Submitted by (Printed Name )

*Jeanne Obernort*

Chief Information Officer (Printed Name & Signature)

*Daniel Lippert*



Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)

Reviewed by:

Review Date:

Approved by:

Approved Date:

Comments: