

**Security Enhancement 2014
AHCCCS**

PIJ ID:	HC14004	Project Start Date:	5/9/2014	Project End Date:	9/30/2014
Agency Contact:	Joanne Obenour	Phone:	602 417-4515	Email:	joanne.obenour@azahcccs.gov
Project Manager:	Mike Upchurch	Phone:	602 417-4859	Email:	mike.upchurch@azahcccs.gov

Project Change Request (Amendment)

Date Submitted:	10/10/2014	Prepared by:	Joanne Obenour
-----------------	------------	--------------	----------------

Affected Areas: (Check all that apply)	Project End Date <input type="checkbox"/>	Development Cost <input type="checkbox"/>	Project Scope <input type="checkbox"/>
--	---	---	--

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
05/09/14	09/30/14	\$ 50,795	\$ 61,532		12/31/14	\$ -	\$ -

Change Description (AS IS - TO BE)
 Project delayed due to conflicting priorities. We are currently working on the user documentation for the new email product and expect to roll-out the product to agency staff by the end of the year.

Business Justification Summary
 The Network Services area is responsible for installing and testing the hardware and software for the network infrastructure. The staff are currently working on a prioritized list of high priority projects which are expected to be completed by the end of this Calendar year, including this project.

Security Enhancement 2014
AHCCCS

List Known Dependencies/Risks/Constraints

--

Submitted by (Printed Name)	Chief Information Officer (Printed Name & Signature)
------------------------------	--

Joanne Obenour	Dan Lippert
----------------	-------------

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)

Reviewed by:		Review Date:	
Approved by:		Approved Date:	

Comments:

--