

**Security and Infrastructure Enhancement  
AHCCCS**

PIJ ID:	HC15005	Project Start Date:	5/1/2015	Project End Date:	10/31/2015
Agency Contact:	Joanne Obenour	Phone:	602 417-4515	Email:	joanne.obenour@azahcccs.gov
Project Manager:	Joanne Obenour	Phone:	Joanne Obenour	Email:	joanne.obenour@azahcccs.gov

**Project Change Request (Amendment)**

Date Submitted:	10/21/2015	Prepared by:	Joanne Obenour
-----------------	------------	--------------	----------------

Affected Areas: (Check all that apply)	Project End Date <input checked="" type="checkbox"/>	Development Cost <input type="checkbox"/>	Project Scope <input type="checkbox"/>
--	--	---	--

**NOTE:** The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
05/01/15	10/31/15	\$ 147,626	\$ 218,076	05/01/15	12/31/15	\$ -	\$ -

**Change Description (AS IS - TO BE)**  
 Due to other priorities, this project will be delayed a few months. The new date is 12/31/2015.

**Business Justification Summary**  
 The migration of the Behavioral Health Services applications from Department of Health Services to the AHCCCS network for operation by 7/1/2015 uses the same resources as the implementation of the switch redundancy of the network, and the BHS project has higher priority.

**List Known Dependencies/Risks/Constraints**

Submitted by (Printed Name )	Chief Information Officer (Printed Name & Signature)
Joanne Obenour	Jim Wang,

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)			
Reviewed by:		Review Date:	
Approved by:		Approved Date:	
Comments:			

Security and Infrastructure Enhancement

AHCCCS

--