

**Network File Server and Security Upgrades - Medical Marijuana
ADHS**

PIJ ID:	HS14006	Project Start Date:	3/26/2014	Project End Date:	5/29/2015
Agency Contact:	Raghu Ramaswamy	Phone:	(602) 542-2786	Email:	raghu.ram@azdhs.gov
Project Manager:	Luke Evans	Phone:	(602) 980-4530	Email:	luke.evans@azdhs.gov

Project Change Request (Amendment)

Date Submitted:	2/6/2015	Prepared by:	Luke Evans
-----------------	----------	--------------	------------

Affected Areas: (Check all that apply)	Project End Date <input checked="" type="checkbox"/>	Development Cost <input type="checkbox"/>	Project Scope <input type="checkbox"/>
--	--	---	--

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
		\$ -	\$ -		05/29/15	\$ -	\$ -

Change Description (AS IS - TO BE)
 Amending end date of 2/27/15 to 5/29/15.

Business Justification Summary
 Amending project end date to better reflect the realities a higher than anticipated operational workload for project resources. Project is progressing successfully, just at a slower than anticipated rate. No changes to development cost or project scope.

Network File Server and Security Upgrades - Medical Marijuana
ADHS

List Known Dependencies/Risks/Constraints

No known dependencies, risks, or constraints.

Submitted by (Printed Name)

Chief Information Officer (Printed Name & Signature)

Luke Evans

Paula Mattingly

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)

Reviewed by:

Review Date:

Approved by:

Approved Date:

Comments: