

Network Security Updates
Arizona Department of Health Services

PIJ ID:	HS15006	Project Start Date:	11/14/2014	Project End Date:	6/26/2015
Agency Contact:	Raghu Ramaswamy	Phone:	(602) 542-2786	Email:	raghu.ram@azdhs.gov
Project Manager:	John Stark	Phone:	(602) 364-0011	Email:	john.stark@azdhs.gov

Project Change Request (Amendment)

Date Submitted:	8/3/2015	Prepared by:	John Stark
-----------------	----------	--------------	------------

Affected Areas: (Check all that apply)	Project End Date <input checked="" type="checkbox"/>	Development Cost <input type="checkbox"/>	Project Scope <input type="checkbox"/>
--	--	---	--

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
11/14/14	06/26/15	\$ 212,703	\$ 212,703		09/30/15	\$ -	\$ -

Change Description (AS IS - TO BE)
End date needs to be extended. External dependencies are taking longer than expected for compliation. The new end date has taken into account extra time to complete all parts of Firewall cutover from ASA to PAN.

Business Justification Summary

Network Security Updates
Arizona Department of Health Services

List Known Dependencies/Risks/Constraints

Submitted by (Printed Name)

Chief Information Officer (Printed Name & Signature)

John Stark

Paula Mattingly - Approval received via e-mail

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For GITA Use Only)

Reviewed by:

Review Date:

Approved by:

Approved Date:

Comments: