

Digital Airware Software
Arizona Department of Public Safety

PIJ ID:	PS14001	Project Start Date:	6/4/2014	Project End Date:	1/1/2015
Agency Contact:	Gregg Hayes	Phone:	602-223-2852	Email:	ghayes@azdps.gov
Project Manager:	Sergeant Marty Fink	Phone:	602-223-2535	Email:	mfink@azdps.gov

Project Change Request (Amendment)

Date Submitted:	3/31/2015	Prepared by:	Marty Fink
-----------------	-----------	--------------	------------

Affected Areas: (Check all that apply)	Project End Date <input checked="" type="checkbox"/>	Development Cost <input type="checkbox"/>	Project Scope <input type="checkbox"/>
--	--	---	--

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
06/04/14	01/01/15	\$ 45,792	\$ 84,780	06/04/14	03/31/15	\$ 45,792	\$ 84,780

Change Description (AS IS - TO BE)
 The training Digital Airware is providing has been scheduled for March 18 - 20, 2015. Once the training has occurred, the final payment will be issued and the project complete. There is no change in cost to the project, only schedule.

Business Justification Summary
 Training is required for the new software and was scheduled for after the original project end date.

Digital Airware Software
Arizona Department of Public Safety

List Known Dependencies/Risks/Constraints

Submitted by (Printed Name)

Chief Information Officer (Printed Name & Signature)

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)

Reviewed by:

Review Date:

Approved by:

Approved Date:

Comments: