

iNovah Cashier System
Arizona Department of Revenue

PIJ ID:	RV14001	Project Start Date:	10/14/2013	Project End Date:	10/17/2014
Agency Contact:	Bodie Graves	Phone:	602-716-6183	Email:	bgraves@azdor.gov
Project Manager:	Bodie Graves	Phone:	602-716-6183	Email:	bgraves@azdor.gov

Project Change Request (Amendment)

Date Submitted:		Prepared by:	Bodie Graves
-----------------	--	--------------	--------------

Affected Areas: (Check all that apply)	Project End Date <input checked="" type="checkbox"/>	Development Cost <input type="checkbox"/>	Project Scope <input type="checkbox"/>
--	--	---	--

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
	10/17/14	\$ -	\$ -		05/19/15	\$ -	\$ -

Change Description (AS IS - TO BE)
Vendor issues finally remedied and UAT was completed 4/13/15. The business is requesting a 5/19/15 implementation date.

Business Justification Summary

iNovah Cashier System
Arizona Department of Revenue

List Known Dependencies/Risks/Constraints

--

Submitted by (Printed Name)	Chief Information Officer (Printed Name & Signature)
------------------------------	--

--	--

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)

Reviewed by:		Review Date:	
--------------	--	--------------	--

Approved by:		Approved Date:	
--------------	--	----------------	--

Comments:

--