

**Replacement DPS Fleet Management Information System
Arizona Department of Public Safety**

PIJ ID:	PS15004	Project Start Date:	5/18/2015	Project End Date:	8/21/2015
Agency Contact:	Richard Sweepe	Phone:	602-223-2349	Email:	rsweepe@azdps.gov
Project Manager:	Michele Johnson	Phone:	602-223-5075	Email:	mjohnson@azdps.gov

Project Change Request (Amendment)

Date Submitted:	8/18/2015	Prepared by:	Michele Johnson
-----------------	-----------	--------------	-----------------

Affected Areas: (Check all that apply)	Project End Date <input checked="" type="checkbox"/>	Development Cost <input type="checkbox"/>	Project Scope <input type="checkbox"/>
--	--	---	--

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
05/18/15	08/21/15	\$ 188,160	\$ 385,007	05/18/15	04/29/16	\$ 188,160	\$ 385,007

Change Description (AS IS - TO BE)
Request change end date from 08/21/2015 to 04/29/2016

Business Justification Summary
Change request due to the following: Project plan needed to be revised due to the vendor not committing to a firm project schedule until after the purchase order had been completed.

Replacement DPS Fleet Management Information System
Arizona Department of Public Safety

List Known Dependencies/Risks/Constraints

--

Submitted by (Printed Name)	Chief Information Officer (Printed Name & Signature)
------------------------------	--

Michele Johnson	Gregg Hayes
-----------------	-------------

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)

Reviewed by:		Review Date:	
Approved by:		Approved Date:	

Comments:

--