

**Core Switch Replacement  
Arizona Department of Water Resources**

PIJ ID:	WC15002	Project Start Date:	3/16/2015	Project End Date:	5/31/2015
Agency Contact:	Jorge Cano	Phone:	602-771-8454	Email:	jrcano@azwater.gov
Project Manager:	Jorge Cano	Phone:	602-771-8454	Email:	jrcano@azwater.gov

**Project Change Request (Amendment)**

Date Submitted:	7/20/2015	Prepared by:	Jorge Cano
-----------------	-----------	--------------	------------

Affected Areas: (Check all that apply)      Project End Date       Development Cost       Project Scope

**NOTE:** The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
03/16/15	05/31/15	\$ 48,423	\$ 55,312	03/16/15	08/01/15	\$ 48,423	\$ 55,312

**Change Description (AS IS - TO BE)**

We need to change the end date for this project, even though we have received the equipment we are working with the ASET team to get it configured. We have a new

**Business Justification Summary**

ADWR has staff to support the core switch functionality, as an additional precaution we wanted to get the ASET team involved to make sure none of the configurations would have a negative impact on the state network.

Core Switch Replacement  
Arizona Department of Water Resources

List Known Dependencies/Risks/Constraints

--

Submitted by (Printed Name )	Chief Information Officer (Printed Name & Signature)
------------------------------	--

Jorge Cano	Jorge Cano
------------	------------

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.

(For ASET Use Only)

Reviewed by:		Review Date:	
Approved by:		Approved Date:	

Comments:

--