

**AZ Department of Corrections
DC13007 Adult Inmate Management System (AIMS2)
Weekly Status Report**

For week ending 07/05/2019

Submitted by: Aaron Bailey

Summary

A project timeline/plan on performance metrics (including counts) recorded on the following areas:

1. Bug fixes & User acceptance
2. Report development & Acceptance
3. Module development updates
4. Change Request development milestones
5. Interface development between systems

Bug fixes & User acceptance

Last week Total (Excluding Closed) Bug count: 201 (0 critical, 121 high; 6/28)

This weeks Total (Excluding Closed) Bug count: 224 (0 critical, 124 high; 7/5)

Date	# New bugs found	Total # of Repeated bugs identified (Previously in Resolved Stage)	Total # bugs Claimed Resolved by B&D	# Initial UAT Accepted ADC
6/21/19	20	76	64	37
6/28/19	47	49	87	67
7/5/19	22	46	97	25
7/12/19				
7/19/19				
7/26/19				
8/2/19				
8/9/19				
8/16/19				
8/23/19				

8/30/19				
9/6/19				
9/13/19				
9/20/19				
9/27/19				
10/4/19				
10/11/19				
10/18/19				
10/25/19				
11/1/19				
11/8/19				
11/15/19				
11/22/19				
11/29/19				

Additional Notes : Use this section to identify Risks, Issues, and Countermeasures

Risk: data migration bugs are a detriment to testing reports and interfere with our ability to fix other bugs, impeding our ability to move modules to Phase 2
Countermeasure: Conduct root cause analysis for difficult bugs, especially data migration bugs

Risk: it is only feasible to conduct data testing for a small sample of the hundreds of thousands of inmate records and other migrated data, leaving the possibility of bugs we fail to identify before pilot
Countermeasure: Test as large a sample as possible, continue data testing each data migration cycle

Risk: the program continues to find new significant bugs, although we close bugs somewhat faster than we find them. If we continue to find significant bugs as we approach pilot, we may have modules unready for end-to-end testing
Countermeasure: continue systematic testing and expand testing procedure to find and deal with as many bugs as possible as early as possible

Report development & Acceptance

Last weeks Total Fully Accepted Report Count: **7 (6/28)**

This weeks Total Fully Accepted Report Count: **7 (7/5)**

- Please include multiple lines to your updates when needed.

Date	# DEV Completed by B&D (Delivered to ADC)	# UAT Accepted by ADC	# Reports a Due by Gantt 5.2 Baseline	Milestone met expected timeline? (Yes or no)
6/21/19	37	0	30	No
6/28/19	40	7	45	No
7/5/19	40	7	45	No
7/12/19				
7/19/19				
7/26/19				
8/2/19				
8/9/19				
8/16/19				
8/23/19				
8/30/19				
9/6/19				
9/13/19				
9/20/19				
9/27/19				
10/4/19				
10/11/19				
10/18/19				
10/25/19				
11/1/19				

11/8/19				
11/15/19				
11/22/19				
11/29/19				

Additional Notes : Use this section to identify Risks, Issues, and Countermeasures

Risk: the program is late in receiving and being ready to test reports, resulting in uncertainty whether we will be able to receive, test, and accept reports in time for the pilot

Countermeasures: we have proactive reports from B&D telling us the reports that will soon be available for testing, and we have the organizational structural in place to take immediate action as the reports become available

Risk: For every report that passes UAT testing, we have two reports that result in bugs for repair at either MIG or UAT, putting the timeline at risk

Countermeasure: Increase collaboration between ADC test administrators and B&D developers with regular collocation. Set a regular cadence for review of bug backlog and problem-solving between ADC and B&D.

Module development (Phase 2 Is Readiness for End-to-End Testing)

Last week total Modules Completed (Phase 2) Count: 22 (6/28)

This weeks Total Modules Completed (Phase 2) Count: 23 (7/5)

Date	# of modules moved from complete to incomplete (Phase 2 to Phase 1)	# Modules "completed" by B&D (Phase 1 to Phase 2)	# UAT Accepted by ADC (End to End Phase 2 Testing Complete)
6/21/19	1	0	0
6/28/19	2	5	0
7/5/19	1	2	0
7/12/19			
7/19/19			
7/26/19			
8/2/19			
8/9/19			
8/16/19			
8/23/19			
8/30/19			
9/6/19			
9/13/19			
9/20/19			
9/27/19			
10/4/19			
10/11/19			
10/18/19			
10/25/19			
11/1/19			
11/8/19			
11/15/19			

11/22/19			
11/29/19			

Additional Notes : Use this section to identify Risks, Issues, and Countermeasures

Risk: with each build and bug resolution, there is the potential for regression or the possibility of new bugs being revealed in testing. There is no way of knowing what future bugs will be discovered and will need resolution.

Countermeasures: Rigorous process for regression testing, and short response times, good tracking mechanisms for script testing. Follow up with B&D to identify root causes of regression.

Risk: regression or instability in the modules harms user perceptions of the AIMS2 system, which may limit motivation and organizational ability to achieve the highest levels of user adoption

Countermeasure: Celebrate program success and accentuate the improvements the system will bring. Make sure that users have sufficient training and support material to aid adoption efforts.

Change Request (CR) Development Milestones

Last week total Change Request Remaining: 11
This week total Change Request Remaining: 5 (CR-67, 75, 76, 78, 79)

Date	CR # Completed by B&D	Description	UAT Accepted by ADC? (Yes or No)	Ready for Payment? (Yes or No)	Date Justification sent to ASET
6/21/19	4	CR-70-35357-Sentence Element - DC to Probation CR-71-35657-Sentence Element - Weapon Type CR-72-35658-Sentence Element – Injury CR-73-35659-Sentence Element - Probation Revocation	Yes	No	Justification documents pending
6/28/19	2	CR-69-30126-Transition Minor Discipline CR-74-30497-Community Violence Risk Level	Yes	No	Justification documents pending
7/5/19	2	CR-76-36066-Prior Adult Felony Convictions CR-77-36574-UC-IR-1.3 Facilitator Drop Down needs to display all AIMS2 users	CR-76: No CR-77: Yes	No	Justification documents pending
7/12/19					
7/19/19					
7/26/19					
8/2/19					
8/9/19					
8/16/19					
8/23/19					
8/30/19					
9/6/19					
9/13/19					
9/20/19					

9/27/19					
10/4/19					
10/11/19					
10/18/19					
10/25/19					
11/1/19					
11/8/19					
11/15/19					
11/22/19					
11/29/19					

Additional Notes : Use this section to identify Risks, Issues, and Countermeasures

Issue: CR-75 Protective Custody Level 3 offenses is not scheduled to be handed off to ADC until October, which is dangerously close to our Perryville pilot
Countermeasure: keep the testing of the modules and other change requests up to date so that we are ready to take quick action to test and accept the change request once it is ready; complete all other work that can be front-loaded so resources are available for when the CR is ready

Interface development between systems (Total System Interfaces: 30)

Last week total Interface Remaining: 30

This week total Interface Remaining: 30

Date	# Interfaces Completed by B&D (Hand off to ADC)	# Initial UAT Accepted by ADC	#Interfaces Formally Accepted by ADC
6/21/19	30	21	0
6/28/19	30	21	0
7/5/19	30	21	0
7/12/19			
7/19/19			
7/26/19			
8/2/19			
8/9/19			
8/16/19			
8/23/19			
8/30/19			
9/6/19			
9/13/19			
9/20/19			
9/27/19			
10/4/19			
10/11/19			
10/18/19			
10/25/19			
11/1/19			
11/8/19			
11/15/19			

11/22/19			
11/29/19			

Additional Notes : Use this section to identify Risks, Issues, and Countermeasures

Risks: Although most of the interfaces are nearing completion, PC AIMS is in active development without full clarity on what work will be needed

Countermeasures: New manager is putting extra resources and monitoring to make sure the PC AIMS interface makes sufficient process to not put the schedule at risk
Increased collaboration between ADC PC AIMS team and B&D data team to supply schema and other necessary information

Risk: Interface project manager is leaving the department, increasing the risk of schedule slips or mistakes

Countermeasure: backfill the position before the transition occurs, monitor the effort to ensure progress continues, conduct formal knowledge and responsibility transfers