



DEPARTMENT OF ECONOMIC SECURITY

Your Partner For A Stronger Arizona

Mainframe Migration Project

Department of Technology Services

Presented By:

Doug Crane, Deputy Chief Information Officer
David Allen Platt, Data Center Operations Administrator

August 21, 2019

Project Overview

The Arizona Department of Economic Security (ADES) Division of Technology Services (DTS) needs to migrate the current physical mainframe platform to a shared, multi-tenant hosted solution to address the following needs:

Business

- At risk of losing Federal funding due to IRS audit compliance requirements
- At risk of losing Department of Labor funding due to inability to conduct required annual disaster recovery validation
- Loss of mainframe support staffing due to an aging workforce
- Economic inflexibility

Technical

- New business solutions are limited on the mainframe platform



Change Request CR-0386: Schedule Modification

- The Project End Date was pushed out from November 2019 to November 2020 due to the following factors:

| Reason for Delay | Impact |
|---|---------------|
| The APD process was not incorporated into the original timeline | 6-month delay |
| Extended contract negotiations with the vendor and the lengthy Federal Approval process (which was also impacted by the government shut-down) | 4-month delay |
| The post-implementation database upgrades were pushed out to start after the year-end freeze period* | 2-month delay |


- **There is no increase to scope nor increased development costs as a result of the change to the implementation date.**

* The year-end freeze is application-specific, not enterprise-wide, but impacts the mainframe databases.


3



Initial Proposed Timeline (as of October 2018)



Current Timeline (as of July 2019)



Milestone Updates for Change Request (CR-0386)

| Milestone | Description | Start Date | Finish Date |
|-----------|--------------------------------------|------------|-------------|
| M-1657 | Stabilization/Year End Freeze | 11/18/19 | 01/31/20 |
| M-2022 | CICS Upgrade | 02/03/20 | 05/29/20 |
| M-2023 | NATURAL Application Upgrade | 06/01/20 | 07/31/20 |
| M-2024 | Db2 Upgrade | 08/03/20 | 10/30/20 |
| M-2025 | Mainframe Migration Project Complete | 10/30/20 | 11/20/20 |



Thank you for your
time today.

