



Motor Vehicle **Modernization** Project
MvM

ITAC Update

August 10th, 2016

MvM Project Overview




- MVD Modernization / Legacy System Replacement (4/14)
- Recent Informational Update (2/16)
 - Gartner 1st Annual Oversight / Assessment Report
 - Change to Phased Approach
 - Early Release Emphasis
 - First Early Release Planned – C360
- Seeking Modification for Additional Early Release Activities



Early Release - TRAILS



- Replacement of ADOT Legacy Financial / Revenue Systems
- Planned Parallel Operation till Cutover by Phase
- Multi-Phase Deployment
 - Payment Collection
 - Receipts Accounting & Collections
 - Fuel Tax Account Ledger / Revenue Accounting
 - Refunds



Early Release - Self-Service Channel (SSC)




- Foundational Release for Consumer / Business Self-Service Functions
 - New MvM and ADOT Self-Service Functions
 - Allow Transition of Select Functions from ServiceArizona
- Contemporary Self-Service Features
 - Customer Account Management
 - Improved Customer Experience / Interaction
- Self-Service Financial Capabilities
- Improved Authentication and Security



Timeline



ADOT MvM PROJECT TIMELINE



Budget




- Use of Additional Funds
 - Implementation
 - Synchronization / Integration Components

Original PIJ Budget	\$55,773,464
Change Request Development	\$1,859,410
Revised Budget	\$57,632,874
Increase	3.3%



Both	
<ul style="list-style-type: none">• Reduce Overall MvM Project Risk• Validate MvM Project Health	
TRAILS	Self-Service Channel
<ul style="list-style-type: none">• Replace Aged / Obsolete Legacy Application (Loss of IT Support)• Streamline FMS Functions• Automate Collections• Improve Timeliness of Month-End Reporting and HURF Distributions• Enable Financial Deployment Model Flexibility	<ul style="list-style-type: none">• Provide Foundation Required for Additional Self-Service Deployments• Provide Self-Service Deployment Alternative• Improve Interface Capabilities and Alternatives to MVD Data Sources• Enable Service Arizona with Customer Account Management




MvM Risk Impact



- Reduced Risks Effects
 - Early Delivery of Components Supports Maturation / Stabilization
 - Reduces Scope of Major Implementations
 - Provides Opportunities for Key Learnings
 - Matures Deployment Architecture
 - Increases Project Experience
- Increased Risk Effects
 - Complexity of Managing Concurrent Activities
 - Challenges of Synchronization (New / Legacy)



Questions & Answers



MvM
ITAC