

Arizona Department of Health Services

Bureau of Vital Records

Electronic Death Registration System (EDRS) Project (HS16001)

Colby Bower, Assistant Director of Policy and
Intergovernmental Affairs

Paula Mattingly, Assistant Director/CIO

Cindy Smith, Assistant Director/CFO

March 23, 2016



Agenda

- Death Registration / Issuance - Overview
- EDRS Related Business Issues
- Solution Evaluation
- Proposed Solution
- Proposed Timeline
- Financial Highlights
- Current Status
- Summary
- Questions

Death Registration / Issuance - Overview

- Vital Statistics Information Management System (VSIMS)
 - Over 2,500 users of the
 - Registered 59,525 deaths in 2015
 - Registered 856 fetal deaths in 2015
 - Issues birth, death, and fetal death certificates
 - Used by County Health Department offices of vital records, funeral homes, County offices of medical examiners, and body/organ donation facilities

EDRS Related Business Issues

- Cumbersome user interface/difficult for new users to learn
- Not compatible with newer browsers (newer than IE9)
- Maintenance is cumbersome and we are reliant on external vendor
- Current system is not integrated with point of sale system
- Does not accept web orders
- Outdated system (architecture, technology, security)

Solution Evaluation

- Reviewed other solutions (demos of products and home grown)
- Visited other State Vital Records Offices
 - New Jersey,
 - New York,
 - Illinois,
 - Oregon
- Solicited partner input
- Evaluated project budget

Proposed Solution

- RFP Process
- Web based system:
 - Registration of deaths and fetal deaths
 - Issue birth, death and fetal death certificates
 - Amend death and fetal death records
 - Accept web orders
- Data extracts for:
 - National Center for Health Statistics (NCHS)
 - Social Security Administration (SSA)
 - National Association of Public Health Statistics (NAPHSIS)
- ADHS in house or hosted solution being considered


Proposed Timeline

	Start Date	Finish Date
EDRS RFP Released for Bid	11/09/15	1/12/16
RFP Responses Evaluated	1/13/16	2/19/16
EDRS Contract Negotiations	2/22/16	3/31/16
Project Planning	4/01/2016	4/29/2016
Design, Develop, Test	5/02/2016	9/30/2016
Integration with EBRS	10/3/2016	11/30/2016
Pilot	12/1/2017	2/28/2017
Full Production Rollout	3/01/2017	4/28/2017

Financial Highlights

Federal Funds	Vital Statistics Grant	\$750,000.00
Other Appropriated Funds	Vital Records Electronic Systems Fund	\$1,500,000.00
	Total Funding	\$2,250,000.00

☐ Operation Costs (5 Years): \$.5M – 1.7MM



☐ DEVELOPMENT COSTS \$1M - \$3M

Current Status

- Received 6 responses to RFP on January 12th
- Evaluated and selected preferred vendor
- Currently in contract negotiations
- Expect to award contract by 3/31/16

Summary

- BVR will have an EDRS system that is:
 - Fully functional
 - Electronic
 - Integrated
 - Sustainable
- EDRS will run in a stable, reliable & secured environment
- BVR will be able to accept web orders

Questions

?

Thank you

