Data Center Network Managing & Monitoring (FRWLLS-06)
Arizona Department of Administration

PIJ ID:	AD14007	Project Start Date:	12/18/2013	Project End Date:	6/30/2014
Agency Contact:	Mike Lettman	Phone:	602-542-0030	Email:	mike.lettman@azdoa.gov
Project Manager:	Nancy Brister	Phone:	602-364-4775	Email:	nancy.brister@azdoa.gov

Project Change Request (Amendment)

Date Submitted:	6/12/2014	Prepared by:	Nancy Brister

Affected Areas: (Check all that apply) Project End Date ☑ Development Cost ☐ Project Scope ☐

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form.

Currently Recorded Dates/Costs				Requested Revisions To Dates/Costs			
Start Date	End Date	Development Cost	Total Cost	Start Date	End Date	Development Cost	Total Cost
12/18/13	06/30/14	$ 500,000	$ 500,000	12/18/13	09/30/14	$ 500,000	$ 500,000

Change Description (AS IS - TO BE)

Complete the Direct Proprosal Request (DPR) process with State Procurment Office (SPO) in June, purchase in August, and implement in September. Also, this request is to extend time to prepare Change Amendment for FY15 APF allocation in furthering project scope and objectives.

Business Justification Summary

ADOA Management and the State Procurment Office (SPO) reviewed procurement options for acquiring next generation firewall technnologies and determined that a Direct Proprosal Request (DPR) was required instead of a Request for Bid as originally planned.

Data Center Network Managing & Monitoring (FRWLLS-06)
Arizona Department of Administration

List Known Dependencies/Risks/Constraints	
Submitted by (Printed Name)	**Chief Information Officer (Printed Name & Signature)**
Nancy Brister	Aaron Sandeen
Attach CIO signature for Cost changes. Email from CIO acceptable for other changes. Complete all information above this line.	

(For ASET Use Only)			
Reviewed by:		Review Date:	
Approved by:		Approved Date:	
Comments:			