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Director Matson,

In response to the Project Investment Justification (PIJ) for the “Payroll Calculation Re-Engineering” project, the
Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office has reviewed your proposal
to amend the project end date from May 31, 2023 to November  30, 2024.

This notification is the Arizona Strategic Enterprise Technology Office’s recommendation to the Information
Technology Authorization Committee (ITAC) for Approval with Conditions of the amended technology project as follows:

Should development costs exceed the approved estimates by 10% or more, or should there be significant
changes to the proposed technology scope of work or implementation schedule, the Agency must amend the PIJ
to reflect the changes and submit it to ADOA-ASET, and ITAC if required, for review and approval prior to further
expenditure of funds.
Monthly reporting on the project status is due to ADOA-ASET no later than the 15th of the month following the
start of the project. Failure to comply with timely project status reporting will affect the overall project health.

The Change request is scheduled to be reviewed by ITAC at the April 19, 2023 meeting. Should the ITAC approve the
change request, you may then proceed to secure additional approvals as required from the Joint Legislative Budget
Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

Thank you in advance for all your support.

Best Regards,
Les Carey
Oversight IT Analyst
ADOA - Arizona Strategic Enterprise Technology (ASET) Office
100 North 15th Avenue, Suite 400, Phoenix, AZ 85007
p: 602-542-3235 |  
Leslie.Carey@azdoa.gov
http://aset.azdoa.gov 
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