
Project End Date:

Email:

Email:

Start Date End Date Start Date End Date Total Cost

04/16/15 10/30/15 04/16/15 12/19/15  $                                 - 

Emanuel Villasano Phone:

Prepared by:

Project  Change Request (Amendment)
Jeffrey Crane on behalf of John YoungDate Submitted: 10/28/2015

Exchange 2013 Upgrade
Arizona Department of Juvenile Corrections

PIJ ID: DJ15005 Project Start Date: 4/16/2015 10/30/2015

 $                            - 

John Young 602-525-5417 jpyoung@azdjc.gov

Project Manager: evillasano@azdjc.gov

Phone:Agency Contact:

602-810-4123

Affected Areas: (Check all that apply)

Requested Revisions To Dates/CostsCurrently Recorded Dates/Costs
Development CostDevelopment Cost Total Cost

NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form. 

Business Justification Summary

Change Description (AS IS - TO BE)
 $                                           -  $                                   - 

End date extension requested in order to allow additional time for the loading and configuration of Exchange 2013 and downstream milestones. 

Development Cost Project ScopeProject End Date



Exchange 2013 Upgrade
Arizona Department of Juvenile Corrections

Reviewed by: Review Date:
Approved by: Approved Date:

Submitted by (Printed Name ) Chief Information Officer (Printed Name & Signature)

John Young John Young

iPhone deployment needs to be completed before Exchange 2013 is rolled out.

Attach CIO signature for Cost changes. Email from CIO acceptable for other changes.  Complete all information above this line.

(For ASET Use Only)
Jeffrey Crane 10/28/15
Jeffrey Crane 10/28/15

Comments:

List Known Dependencies/Risks/Constraints


	Change Form

