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Has a Project Request been completed for this PIJ?

What is the operational issue or business need that the Agency is trying to solve? (i.e. …current 

process is manual, which increases resource time/costs to the State/Agency, and leads to 

errors...)

ADOA‐ASET

Data Center Facility Migration

Agency Requesting The Project:

Administration Department

Business Unit Requesting The Project:

suzan.tasvibi@azdoa.gov

Sponsor Email Address:

Sponsor Of the Project:

Suzan Tasvibi‐Tanha

Sponsor Title:

Chief of Manage Services

Sponsor Phone Number: Extension:

(602) 542‐1111

The State Data Center (SDC) is an aging facility that will need major improvements and 

maintenance activities in order to remain sustainable. The current costs to operate, and 

deferred maintenance for the State Data Center are excessive and show that the State of 

Arizona could provide better fiduciary responsibility by establishing and relocating services into 

a Shared Hosted Data Center.

How will solving this issue or addressing this need benefit the State or the Agency?

This proposal will enable any state agency to move its IT services into the shared Hosted Data 

Center (HDC).  This proposal also ensures cost avoidance on carrier build out to each of the 35 

buildings on the mall as well as cost avoidance on carrier transport (network connectivity) 

requirement to match our current transport capacity. 
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Are you submitting this as a Pre‐PIJ in order to issue a Request for Proposal (RFP) to 

evaluate options and select a solution that meets the project requirements?

Will you be completing an assessment/Pilot/RFP phase, i.e., an evaluation by a vendor, 

third party or your agency, of the current state, needs, and desired future state, in 

order to determine the cost, effort, approach (RFP or otherwise) and/or feasibility of a 

project before submitting the full PIJ?

Describe the proposed solution to this business need:

Does the project fall into one of the following categories:

‐ hardware technology refresh/expansion, e.g., replacement/more laptops, radios, 

peripherals, etc.? 

The proposed business solution is to establish presence into an alternate shared HDC while still 

leveraging the State owned Fiber network on the mall which will enable the future move of the 

IT services located at the current State Data Center (submitted as FY18 budget issue).  The 

solution is proposed in multiple phases.  This PIJ is proposing project deliverables and 

associated costs for Phase I Establish Statewide Presence.

Funding for Phase I was requested for FY2017 and approved in the amount of  $5.7M to 

establish presence in a shared HDC that all agencies can leverage, allowing to proceed with 

other phases to move out of the current State Data Center.

Proposed Future Phases to include:

Phase II.  RelocaƟon of ADOA Hosted (co‐located) agencies and ADOA services I.e. Servers that 

are not in the cloud. 

Phase III.  Voice and Security Services relocaƟon including SIP implementaƟon.

Phase IV:  Establishing & implemenƟng soluƟon for other aging State Data Center(s).  

Has the existing technology environment, into which the proposed solution will be 

implemented, been documented?

Indicate where that documentation can be found, or provide the information under separate 

cover before the meeting, otherwise describe below:

ADOA online SharePoint, Managed Services Site,  Hosted Data Center Folder

Have the business requirements been gathered, along with any technology 

requirements that have been identified?  
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Is there any possibility that project implementation costs could reach $1 million or 

more?

Is the proposed procurement the result of an RFP solicitation process?

 If the PM is credentialed, e.g., PMP, CPM, State certification etc., please provide certification 

information below:  

Yes, PMP and State Certified

Is a project plan available that reflects the estimated start date and end date of the 

project, and the supporting milestones for the project?

Have steps needed to roll‐out to all impacted parties been incorporated, e.g. 

communications, planned outages, deployment plan?

Is this project referenced in your agency’s Strategic IT Plan? 

Does your agency have a formal project methodology in place?

Describe the high level make‐up and roles/responsibilities of the Agency, Vendor(s), and other 

third parties below: (i.e. …agency will do…vendor wil do…other third parties will do..)

State CIO :Sponsor

State Chief of Managed Services: Project Owner

Phase I: 

ASET PMO and AZNET PMO will share the Project Management responsibiliƟes

AZNet II service provider will be the  Resource, Architecture and Engineering for Managed 

Devices 

World Wide Technology as CPE provider will be the vendor for Equipment purchase  and  

Engineering for ConfiguraƟon of Non‐ Managed Devices

State Data Center Manager will be the resource for rack and power requirements as well as 

current server inventory

ADOA General Services Division will be the resource for building modifications on the new MDF 

Will a PM be assigned to manage the project, regardless of whether internal or vendor 

provided?

Will any phyciscal infrastructure improvements be required prior to the 

implementation of the proposed solution. e.g., building reconstruction, cabling, etc.?
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Will the funding for this project expire on a specific date, regardless of project 

timelines?

Provide the dates for the funding availability below:

Estimated Start Estimated Finish

Does the PIJ include the facilities costs associated with construction? 

Does the project plan reflect the timeline associated with completing the construction? 

Are there any known resource availability conflicts that could impact the project?

Does your schedule have dependencies on any other projects or procurements?

Will the implementation involve major end user view or functionality changes?

Will the proposed solution result in a change to a public‐facing application or system?

Is a detailed project budget reflecting all of the up‐front/startup costs to implement the 

project available, e.g., hardware, initial software licenses, training, taxes, P&OS, etc.?

Have the ongoing support costs for sustaining the proposed solution over a 5‐year 

lifecycle, once the project is complete, been determined, e.g., ongoing vendor hosting 

costs, annual maintenance and support not acquired upfront, etc.?

Have all required funding sources for the project and ongoing support costs been 

identified?

Will the funding allocated for this project include any contingency, in the event of cost 

over‐runs or potential changes in scope?

Please indicate whether a statewide enterprise solution will be used or select the primary 

reason for not choosing an enterprise solution:

Statewide Enterprise Solution
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Does the project involve any technology that is new and/or unfamiliar to your agency, 

e.g., software tool never used before, virtualized server environment?

Does your agency have experience with the vendor (if known)?

Does the vendor (if known) have professional experience with similar projects?

Does the project involve any coordination across multiple vendors? 

Does this project require multiple system interfaces, e.g., APIs, data exchange with 

other external application systems/agencies or other internal systems/divisions?

Have any compatibility issues been identified between the proposed solution and the 

existing environment, e.g., upgrade to server needed before new COTS solution can be 

installed?

Will a migration/conversion step be required, i.e., data extract, transformation and 

load?

Is this replacing an existing solution?

Indicate below when the solution being replaced was originally acquired?

Approximately 45 years ago

Describe the planned disposition of the existing technology below, e.g., surplused, retired, used 

as backup, used for another purpose:

Re‐deployment for equipment,  Surplus of copper

Will the technology and all required services be acquired off existing State contract(s)? 

Will any software be acquired through the current State value‐added reseller contract?
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Describe how the agency determined the quantities reflected in the PIJ, e.g., number of hours 

of P&OS, disk capacity required, number of licenses, etc. for the proposed solution?

Through requirement gathering,  reviewing current environment and interviewing Subject 

Matter Experts

Does the proposed solution and associated costs reflect any assumptions regarding 

projected growth, e.g., more users over time, increases in the amount of data to be 

stored over 5 years?

Hosted Data Center at CenturyLink I/O

Does the proposed solution and associated costs include failover and disaster recovery 

contingencies?

Will the vendor need to configure the proposed solution for use by your agency?

Are the costs associated with that configuration included in the PIJ financials?

Will any application development or customization of the proposed solution be 

required for the agency to use the product in the current/planned technology 

environment, e.g., a COTS application that will require custom programming, an agency 

application that will be entirely custom developed?

Have you determined that this project is in compliance with all applicable statutes, 

regulations, policies, standards, and procedures, including those for network, security, 

platform, software/application, and/or data/information found at 

https://aset.az.gov/resources/psp?

Are there other high risk project issues that have not been identified as part of this PIJ?

Will the proposed solution be vendor‐hosted?

Please select from the following vendor‐hosted options:

Describe the rationale for selecting the vendor‐hosted option below:

State contract award,  meeting the space and design requirement 
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Has the agency been able to confirm the long‐term viability of the vendor‐hosted 

environment?

Has the agency addressed contract termination contingencies, e.g., solution ownership, 

data ownership,  application portability, migration plans upon contract/support 

termination?

Has a Conceptual Design / Network Diagram been provided and reviewed by ASET‐SPR?

Has the spreadsheet located at https://aset.az.gov/arizona‐baseline‐security‐controls‐

excel already been completed by the vendor and approved by ASET‐SPR?

Will the proposed solution be hosted on‐premise in a state agency?

Will any PII, PHI, or other Protected Information as defined in the 8110 Statewide Data 

Classification Policy be transmitted, stored, or processed with this project?  

Describe below what security infrastructure/controls are/will be put in place to safeguard this 

data:

All Security Requirements will be met, covered under issue state contracts and AZNet II 

Contract.
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Total of Development Cost: 2,304,781$                       

Total of Operational Cost: 7,299,948$                       

Total  Costs: 9,604,729$                       

Item Description Category

Development 

(Implementation) or 

Operational 

(Ongoing)

Fiscal Year 

Spend
Qty or Hours Unit Cost Extended Cost

Enter Tax Rate if 

Applicable 

(Generally 8.6% 

for PHX)

Tax Total Cost

1
DWDM Lease‐ Month 1‐6

Hardware Development 1 6 $45,369 $272,215 8.60% $23,410 $295,625

2 I/O Floor Space‐ Month 1 to 6 Facilities Operational 1 6 $113,697 $682,182 8.60% $58,668 $740,850

3 Dark Fiber Lease‐ Carrier Service‐ Month 1‐6 Communications Development 1 6 $6,300 $37,800 8.60% $3,251 $41,051

4 Fiber Splicing/Conduit Built out for Capitol Mall IDF Other Development 1 1 $198,000 $198,000 8.60% $17,028 $215,028

5 I/O Space one time Fee Facilities Development 1 1 $226,135 $226,135 8.60% $19,448 $245,583

6
DC Switching Device: Cisco Systems‐  Nexus (7K)

Hardware Development 1 2 $184,989 $369,978 8.60% $31,818 $401,796

7
DC Switching Device: Cisco Nexus7K‐ Maintenance

License & Maint Fees Development 1 2 $22,803 $45,606 8.60% $3,922 $49,528

8 DC Switching Device: Cisco Systems‐  Nexus 9K Hardware Development 1 2 $11,200 $22,400 8.60% $1,926 $24,326

9 DC Switching Device: Cisco Systems‐Nexus 9K Maintenance License & Maint Fees Development 1 2 $3,171 $6,342 8.60% $545 $6,887

10 DC Top of Rack Switches‐ Nexus 2K‐C2348UPQ‐ Hardware Development 1 30 $7,295 $218,850 8.60% $18,821 $237,671

11 DC Top of Rack Switch(s)‐ Nexus 2 K Maintenance License & Maint Fees Development 1 30 $690 $20,700 8.60% $1,780 $22,480

12 AZNet Core additional Equipment‐ ASR 9001 Hardware Development 1 2 $172,985 $345,970 8.60% $29,753 $375,723

13
AZNet Core additional Equipment‐ASR 9001 Maintencae on 

Equipment
License & Maint Fees Development 1 2 $18,444 $36,888 8.60% $3,172 $40,060

14 Equipment Rack & Power Mgmt. ‐ 30 Rack  Hardware Development 1 1 $295,456 $295,456 8.60% $25,409 $320,865

15
Labor ‐ Development Svs‐  WWT Configuration and 

installation svs‐ Non Managed by AZNet
Prof & Outside Services Development 1 1 $28,156 $28,156 $0 $28,156

16
DWDM Lease‐ Month 7‐18

Hardware Operational 2 12 $45,369.15 $544,430 8.60% $46,821 $591,251

17 I/O Floor Space‐ Month 7 to 18 Facilities Operational FY2‐5 12 $113,697 $1,364,364 8.60% $117,335 $5,926,797

18 Dark Fiber Lease‐ Carrier Service‐ Month 7‐18 Communications Operational 2 6 $6,300 $37,800 8.60% $3,251 $41,051

$2,304,781

$7,299,948

$9,604,729

Total Development Cost

Total Operational Cost

Total Itemization of Costs:

Summary of PIJ Financials

Project Cost ‐ Itemized



% of Project

34.07%

100.00%

6.58%

Year 1 Year 2 Year 3 Year 4 Year 5 Extended Cost

$28,156 $0 $0 $0 $0 $28,156 

$0 $0 $0 $0 $0 $0 

$1,656,008 $0 $0 $0 $0 $1,656,008 

$0 $591,251 $0 $0 $0 $591,251 

$0 $0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 $0 

$41,051 $0 $0 $0 $0 $41,051 

$0 $41,051 $0 $0 $0 $41,051 

$245,583 $0 $0 $0 $0 $245,583 

$740,850 $1,481,699 $1,481,699 $1,481,699 $1,481,699 $6,667,647 

$118,956 $0 $0 $0 $0 $118,956 

$0 $0 $0 $0 $0 $0 

$215,028 $0 $0 $0 $0 $215,028 

$0 $0 $0 $0 $0 $0 

$2,304,781 $0 $0 $0 $0 $2,304,781

$740,850 $2,114,001 $1,481,699 $1,481,699 $1,481,699 $7,299,948

$9,604,729

1481699.25

2963398.5

$632,302.00

Total costs available to distribute between 

funding sources
$0.00

Other Appropriated

$5,700,000.00

Summary of Funding Sources
$ of Project (To Be Requested)

$3,272,427.17

Development Cost:

Operational Cost:

Total Cost:

Licensing & 

Maintenance Fees

Development

Operational

Other

Development

Operational

Communications

Development

Operational

Development

Operational

Facilities

Hardware

Development

Operational

Software

Development

Operational

Professional  & 

Outside Services

Development

Operational

PIJ Development & Operational Cost Summary

Description Type

Base Budget

APF

Federal

Other Non‐Appropriated

Fund Type $ of Project (Available)



1 Application Systems

Application Enhancements

Internal Use Web Application

Mobile Application Development

Arizona Enterprise Solution Platform (AESP) based Application

New Application Development

az.gov Web Portal Application

Other: (Please specify below)

2 Database Systems

Data Warehouse/Mart

Database Consolidation/Migration/Extract Transform and Load Data

Database Products and Tools:

Oracle

MySQL

DB2

MS SQL Server

Other: (Please specify below)

3 Software

COTS Application Customization

COTS Application Acquisition

Mainframe Systems Software

Open Source

PC/LAN Systems Software

Virtualization

Other: (Please specify below)

4 Hardware

X LAN/WAN Infrastructure

Mainframe Infrastructure

Storage Area Network Devices

Public Safety Radios, Systems

PC Purchases, Peripherals

Tape Libraries/Silos

X UPS Devices

Other: (Please specify below)

Areas of Impact



5 Hosted Solution (Cloud Implementation)

State Data Center

X Commercially Hosted:

Amazon (AWS) GovCloud

X Century Link ‐ I/O Data Center

AWS (non‐government) cloud

Microsoft Azure

Vendor Hosted 

Other: (Please explain below)

6 Security

Encryption

Security Appliances:

Firewall

Intrusion Detection System (IDS)

Intrusion Prevention System (IPS)

SecurityControls/Systems ‐ Other: (Please specify below)

Physical Controls (Badging Systems, Iris Scanners, Other: (Please specify below)

Other: (Please specify below)

7 Telecommunications

X Network Communications Infrastructure

Telephone Upgrade‐Business‐Specific

X Cabling

Wireless Access Points

Telephony Upgrade‐EIC Solution

X Trenching

Videoconferencing

Other: (Please specify below)



8 Enterprise Solutions

Business Intelligence System

E‐Signatures

Geographic Information Systems

Other Imaging ‐ Photos, Fingerprints, etc.

Document Management/Imaging

eLicensing

Management Systems ‐ Financial, Grants, Asset

Disaster Recovery/Business Continuity

X Other: (Please specify below)

9 Contract Services/Procurement

X Contracted Project Management

X Contractor Support Services

X Install/Configuration Contract Services

X State Contract

X Vendor provided

Procurement (RFP, IFB, DPR, etc.)

Other: (Please specify below)

Enterprise Shared Hosted Data Center



Date 

Reviewed

08/18/16

08/22/16

08/18/16

08/22/16

08/18/16

08/18/16

08/18/16

PIJ Review Checklist

Others to Review (if applicable):

Agency CFO or Finance representative (if different from CPO)

Mike.Lettman@azdoa.gov

Clark.Lathrum@azdoa.gov

Tim.Guerriero@azdoa.gov>

Tim Guerriero (designee for Mike Lettman)

Clark LathrumADOA‐ASET Engagement Manager *

Agency Chief Information Officer (CIO) (or designee)*

Agency Information Security Officer (ISO) (or designee)*

Agency Project Sponsor*

Tim Guerriero ADOA‐ASET Security, Privacy & Risk (ASET‐SPR) representative

Role Name Email Address

Suzan Tasvibi‐Tanha

Morgan Reed 

Suzan.Tasvibi@azdoa.gov

Morgan.Reed@azdoa.gov

* Required Attendee

Agency CPO or State Procurement Office (SPO) representative N/A

N/A

Project Manager

ADOA‐ASET Deputy Chief Information Officer

Leila Wiebe Leila.Wiebe@azdoa.gov

J.R. Sloan JR.Sloan@azdoa.gov
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If any of the above are not complete, the PIJ cannot be approved at this time…..

Have the cost estimates for the project been vetted for accuracy?

Have the PIJ Financials been completed?

Have any/all of the following startup costs to implement the project been included under Development in the 

financial tables, if applicable  ‐ tax; shipping; upfront maintenance and support; professional services (P&OS); 

ancillary software to run on equipment; ancillary hardware to install equipment, e.g., cables; other associated 

costs, e.g., training, travel, documentation, etc.?

Have any/all of the following ongoing/5‐year support costs, once the project is implemented, been included 

under Operational in the financial tables, if applicable ‐ ongoing vendor hosting costs, including any projected 

increase over time; annual maintenance and support not acquired upfront; extended costs after warranty 

expiration; P&OS commitments beyond implementation? 

Have you confirmed that no Full Time Employee (FTE) related costs have been included in the project costs?

Have quotes been provided for all itemized costs in the PIJ, e.g., professional services, hardware, software, 

licensing, etc.?

Official ADOA‐ASET Use Only

Has the value of the IT project to the public and the State been identified?

Does the proposed solution address the stated problem or situation?

Has the budget unit demonstrated competency to carry out the project successfully?

Have all applicable questions in the PIJ been addressed?

If not, describe below how the costs in the PIJ differ from the quotes, e.g., if quantities are different, costs are 

comprised of portions of multiple quotes provided, etc.:

Have the Areas of Impact associated with the project been identified?

Do the quotes match the itemized list and only reflect those items and costs (within 5%) associated with this 

project?

Is sufficient sponsorship and support by budget unit leadership evidenced in the meeting?

Has the compatibility of the proposed solution with other budget unit solutions been addressed?

Has a reasonable Project Plan been provided?

Has the compliance of the proposed solution with all applicable statewide standards been confirmed?

Have any potential risks or issues associated with the project or the proposed solution been identified and 

appropriately addressed to minimize unintended consequences?



X

ITAC Recommendation with conditions

PIJ Disposition
ITAC Recommendation

Not Approved

Strategic Program Manager Analysis

The State Data Center (SDC) is an aging facility that is in need of major improvements and maintenance in 

order to remain sustainable. Current costs to operate the SDC are excessive and analysis indicates that the 

State of Arizona would be better served by establishing and relocating IT services into a Hosted Data Center 

(HDC). The solution being proposed is to establish presence in an HDC while continuing to leverage the State 

owned fiber network. Doing so will enable future moves of the IT services currently located at the SDC. This 

proposed solution, to establish a statewide presence in an HDC, is Phase 1 of a planned multi‐phased initiative. 

There are no known issues or concerns with the project as described. Recommended for Approval via 

delegated authority.

Authorized Recommender: Clark Lathrum Recommendation Date: 8/23/2016

Condition (If Applicable)




