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2017 End User Device Refresh

Economic Security Department

Division of Technology Services

D. Allen Platt
Sponsor Of the Project:

Sponsor Title:
Chief Operating Officer

Agency Requesting The Project:

Business Unit Requesting The Project:

Has a Project Request been completed for this PIJ?

What is the operational issue or business need that the Agency is trying to solve? (i.e. …current 
process is manual, which increases resource time/costs to the State/Agency, and leads to 
errors...)
The Division of Technology Services will refresh computer technology each year as desktops, 
laptops, monitors and printers become obsolete or worn out.  Our refresh cycle is based on a 4 
year replacement so the equipment being refreshed has been already used for the past 4 to 7 
years, depending on the hardware. The equipment being replaced will be sent to Surplus in 
according to our current standards and policies.

How will solving this issue or addressing this need benefit the State or the Agency?

In order to maintain current technology, it is necessary to upgrade computers, laptops, monitors 
and printers when they have outlived their usefulness or circumstances require appropriate 
changes.  Windows 7 will be unsupported by Microsoft after 2020 and vendors have ceased 
providing Windows 7 options, so this refresh cycle also includes updating our fleet to Windows 
10 Enterprise.
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Describe the proposed solution to this business need:

Our primary hardware vendor is Hewlett-Packard and their re-seller Milestone. They have 
provided support and service offerings as well as we have developed standards for desktop, 
laptop, monitors and printers.  If an individual Division has requested a non-standard device, we 
entertain additional vendors/equipment to meet specific business needs. (Lexmark, Lenovo, 
Canon and Dell thin clients)

The Enterprise Desktop Support team will coordinate with each Division, the proposed devices 
to be replaced and will also handle coordinating the Surplus of the old equipment.

Has the existing technology environment, into which the proposed solution will be 
implemented, been documented?

Indicate where that documentation can be found, or provide the information under separate 
cover before the meeting, otherwise describe below:

A spreadsheet derived from Microsoft Software & Configuration Manager outlining the current 
fleet of hardware has been identified and then evaluated to determine age or need of 
replacement.  Those systems were shared with each Division who made the final determination 
of which systems to be refreshed/replaced.

Have the business requirements been gathered, along with any technology 
requirements that have been identified?  

Are you submitting this as a Pre-PIJ in order to issue a Request for Proposal (RFP) to 
evaluate options and select a solution that meets the project requirements?

Will you be completing an assessment/Pilot/RFP phase, i.e., an evaluation by a vendor, 
third party or your agency, of the current state, needs, and desired future state, in order 
to determine the cost, effort, approach (RFP or otherwise) and/or feasibility of a project 
before submitting the full PIJ?

Does the project fall into one of the following categories:

- hardware technology refresh/expansion, e.g., replacement/more laptops, radios,
peripherals, etc.?

Is there any possibility that project implementation costs could reach $1 million or 
more?
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Will a PM be assigned to manage the project, regardless of whether internal or vendor 
provided?

Is the proposed procurement the result of an RFP solicitation process?

Is this project referenced in your agency’s Strategic IT Plan? 

Does your agency have a formal project methodology in place?

Describe the high level make-up and roles/responsibilities of the Agency, Vendor(s), and other 
third parties below: (i.e. …agency will do…vendor wil do…other third parties will do..)

Agency has already determined which machines are in need of replacement and have secured 
quotes from vendors (Milestone and Dell) to determine cost of this project.

Agency will work with Divisions to order the equipment, once approved, and then will build a 
deployment schedule by Davison to refresh individual PCs at locations around the state of 
Arizona.


Have steps needed to roll-out to all impacted parties been incorporated, e.g. 
communications, planned outages, deployment plan?

Will any phyciscal infrastructure improvements be required prior to the implementation 
of the proposed solution. e.g., building reconstruction, cabling, etc.?

Is a project plan available that reflects the estimated start date and end date of the 
project, and the supporting milestones for the project?

Are there any known resource availability conflicts that could impact the project?

Does your schedule have dependencies on any other projects or procurements?

Will the implementation involve major end user view or functionality changes?

Will the proposed solution result in a change to a public-facing application or system?
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Is a detailed project budget reflecting all of the up-front/startup costs to implement the 
project available, e.g., hardware, initial software licenses, training, taxes, P&OS, etc.?

Have the ongoing support costs for sustaining the proposed solution over a 5-year 
lifecycle, once the project is complete, been determined, e.g., ongoing vendor hosting 
costs, annual maintenance and support not acquired upfront, etc.?

Have all required funding sources for the project and ongoing support costs been 
identified?

Will the funding for this project expire on a specific date, regardless of project 
timelines?

Provide the dates for the funding availability below:
Estimated Start Estimated Finish

Will the funding allocated for this project include any contingency, in the event of cost 
over-runs or potential changes in scope?

Please indicate whether a statewide enterprise solution will be used or select the primary reason 
for not choosing an enterprise solution:

We are using statewide contracts for all hardware purchases

Will the technology and all required services be acquired off existing State contract(s)? 

Will any software be acquired through the current State value-added reseller contract?

Describe how the software was selected below:

No software is being purchased, this is for hardware only. Operating Systems are provided 
through our Enterprise Architecture agreement that we have with Microsoft.

Does the project involve any technology that is new and/or unfamiliar to your agency, 
e.g., software tool never used before, virtualized server environment?

Does your agency have experience with the vendor (if known)?
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Surplused in accordance to standards and policies.

Describe how the agency determined the quantities reflected in the PIJ, e.g., number of hours of 
P&OS, disk capacity required, number of licenses, etc. for the proposed solution?

An extraction of our current PC fleet from Microsoft System & Configuration Manager (SCCM) 
was analyzed and based on age or need, systems were identified for replacement (over 4 years 
of age)

Does the vendor (if known) have professional experience with similar projects?

Does the project involve any coordination across multiple vendors? 

Describe the planned disposition of the existing technology below, e.g., surplused, retired, used 
as backup, used for another purpose:

Have any compatibility issues been identified between the proposed solution and the 
existing environment, e.g., upgrade to server needed before new COTS solution can be 
installed?

Does this project require multiple system interfaces, e.g., APIs, data exchange with 
other external application systems/agencies or other internal systems/divisions?

Will a migration/conversion step be required, i.e., data extract, transformation and 
load?

Is this replacing an existing solution?

Indicate below when the solution being replaced was originally acquired?

PC, laptop, monitor or printer replacements for equipment that is between 4 and 7 years old.

Does the proposed solution and associated costs reflect any assumptions regarding 
projected growth, e.g., more users over time, increases in the amount of data to be 
stored over 5 years?

Does the proposed solution and associated costs include failover and disaster recovery 
contingencies?
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Please select why failover and disaster recovery is not included in the proposed solution.

Not needed

Will the vendor need to configure the proposed solution for use by your agency?

Will any PII, PHI, or other Protected Information as defined in the 8110 Statewide Data 
Classification Policy be transmitted, stored, or processed with this project?  

What help could ASET offer to increase the probability of project success?

Vendor management and escalation where needed

Will any application development or customization of the proposed solution be required 
for the agency to use the product in the current/planned technology environment, e.g., 
a COTS application that will require custom programming, an agency application that 
will be entirely custom developed?

Have you determined that this project is in compliance with all applicable statutes, 
regulations, policies, standards, and procedures, including those for network, security, 
platform, software/application, and/or data/information found at 
https://aset.az.gov/resources/psp?

Are there other high risk project issues that have not been identified as part of this PIJ?

Will the proposed solution be vendor-hosted?

Will the proposed solution be hosted on-premise in a state agency?



1 Application Systems
Application Enhancements

Internal Use Web Application

Mobile Application Development

Arizona Enterprise Solution Platform (AESP) based Application

New Application Development

az.gov Web Portal Application

Other: (Please specify below)

2 Database Systems
Data Warehouse/Mart

Database Consolidation/Migration/Extract Transform and Load Data

Database Products and Tools:

Oracle

MySQL

DB2

MS SQL Server

Other: (Please specify below)

3 Software
COTS Application Customization

COTS Application Acquisition

Mainframe Systems Software

Open Source

PC/LAN Systems Software

Virtualization

Other: (Please specify below)

4 Hardware
LAN/WAN Infrastructure

Mainframe Infrastructure

Storage Area Network Devices

Public Safety Radios, Systems

X PC Purchases, Peripherals

Tape Libraries/Silos

UPS Devices

Other: (Please specify below)

Areas of Impact



5 Hosted Solution (Cloud Implementation)
State Data Center

Commercially Hosted:

Amazon (AWS) GovCloud
Century Link - I/O Data Center

AWS (non-government) cloud

Microsoft Azure

Vendor Hosted 

Other: (Please explain below)

6 Security
Encryption

Security Appliances:

Firewall

Intrusion Detection System (IDS)

Intrusion Prevention System (IPS)

SecurityControls/Systems - Other: (Please specify below)

Physical Controls (Badging Systems, Iris Scanners, Other: (Please specify below)

Other: (Please specify below)

7 Telecommunications
Network Communications Infrastructure

Telephone Upgrade-Business-Specific

Cabling

Wireless Access Points

Telephony Upgrade-EIC Solution

Trenching

Videoconferencing

Other: (Please specify below)



8 Enterprise Solutions
Business Intelligence System

E-Signatures

Geographic Information Systems

Other Imaging - Photos, Fingerprints, etc.

Document Management/Imaging

eLicensing

Management Systems - Financial, Grants, Asset

Disaster Recovery/Business Continuity

Other: (Please specify below)

9 Contract Services/Procurement
Contracted Project Management

Contractor Support Services

Install/Configuration Contract Services
State Contract

Vendor provided

Procurement (RFP, IFB, DPR, etc.)

Other: (Please specify below)



Total of Development Cost: 2,825,099$  
Total of Operational Cost: -$  

Total  Costs: 2,825,099$  

Item Description Category

Development 
(Implementation) or 

Operational 
(Ongoing)

Fiscal Year 
Spend

Qty or Hours Unit Cost Extended Cost

Enter Tax Rate if 
Applicable 

(Generally 8.6% 
for PHX)

Tax Total Cost

1 Desktop: HP Elite 800 G3 DM 65W Business PC Hardware Development 1 1313 $781 $1,025,217 8.60% $88,169 $1,113,385

2 HP IWC Desktop Mini/ TC Hardware Development 1 1308 $45 $58,860 8.60% $5,062 $63,922

3 Laptop: HP EliteBook 840 G4 Hardware Development 1 279 $1,103 $307,737 8.60% $26,465 $334,202

5 Laptop HP Elite 850 G4 Notebook Hardware Development 1 303 $1,174 $355,722 8.60% $30,592 $386,314

6 Desk top HP 3 year care pack (support and security) License & Maint Fees Development 1 1313 $39 $51,207 8.60% $4,404 $55,611

7 Laptop HP 3 year carepack (support and security) License & Maint Fees Development 1 582 $118 $68,676 8.60% $5,906 $74,582

9 HP USB External DVDRW Drive Hardware Development 1 245 $45 $11,025 8.60% $948 $11,973

10 Dell thin client: Smart Selection - SS|Dual Core|ThinOS™. 
Includes 2 year warranty and support

Hardware Development 1 400 $359 $143,400 8.60% $12,332 $155,732

11 Dell B3460dn Mono Laser Printer- US Hardware Development 1 350 $380 $133,000 8.60% $11,438 $144,438

12 Canon imageFORMULA P-215II Scan-tini - document 
scanner

Hardware Development 1 1865 $239 $446,537 8.60% $38,402 $484,939

13 [--Select--] [--Select--] [--Select--]

14 [--Select--] [--Select--] [--Select--]

15 [--Select--] [--Select--] [--Select--]

16 [--Select--] [--Select--] [--Select--]

17 [--Select--] [--Select--] [--Select--]

$2,825,099

$0

$2,825,099

Summary of PIJ Financials

Project Cost - Itemized

Total Development Cost

Total Operational Cost

Total Itemization of Costs:



% of Project
16.50%

0.64%
39.65%
43.56%

Year 1 Year 2 Year 3 Year 4 Year 5 Extended Cost

$0 $0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 $0 

$2,694,906 $0 $0 $0 $0 $2,694,906 

$0 $0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 $0 

$130,193 $0 $0 $0 $0 $130,193 

$0 $0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 $0 

$0 $0 $0 $0 $0 $0 

$2,825,099 $0 $0 $0 $0 $2,825,099

$0 $0 $0 $0 $0 $0

$2,825,099

Professional  & 
Outside Services

Development

Operational

PIJ Development & Operational Cost Summary

Description Type

Base Budget
APF

Federal
Other Non-Appropriated

Fund Type $ of Project (Available)

$1,120,151.75

Hardware Development

Software

Development

Operational

Communications Development

Facilities

Development

Operational

Licensing & 
Maintenance Fees

Development

Operational

Other

Development

Operational

Development Cost:

Operational Cost:

Total Cost:

$1,230,613.12

Other Appropriated

$456,253.49

$18,080.63

Summary of Funding Sources
$ of Project (To Be Requested)



Date 
Reviewed

07/28/17

07/31/17

07/31/17

08/16/17

08/03/17

08/02/17

07/31/17

07/31/17

08/02/17

08/02/17

08/03/17

07/31/17

07/31/17

07/28/17

08/04/17

08/02/17

08/04/17

08/04/17

08/03/17

08/04/17

08/04/17

08/04/17

08/03/17

08/04/17

08/04/17

08/04/17

* Required Attendee

ADOA-ASET Engagement Manager * Reem Prendiville Reem.Prendiville@azdoa.gov

Scott Carson

DES Director (Approver) Michael Trailor Mtrailor@azdes.gov

DES PIJ Manager

DTS Project Request Coordinator

Sierra Rose PIJSupport@azdes.gov

Name Email Address

Allen Platt

Lori Cunningham

Dplatt@azdes.gov

LoriCunningham@azdes.gov

PIJ Review Checklist

Others to Review (if applicable):

Agency CFO or Finance representative (if different from CPO)

Jraynor@azdes.gov

Scarson@azdes.gov

Jeff RaynorAgency Information Security Officer (ISO) (or designee)*

Agency Project Sponsor*

Role

Agency Chief Information Officer (CIO) (or designee)*

DAAS Business Administrator (Approver) Nina Sutton Nsutton@azdes.gov

DERS Business Administrator (Approver) Mary Schumacher Mschumacher@azdes.gov

DBME Business Administrator (Approver) Roberta Blyth Rblyth@azdes.gov

Enterprise Architecture (Approver) Al Barbieri Abarbieri@azdes.gov

DTS Business Administrator (Approver) Jonathan Lucke

Rick Glashan Rglashan@azdes.gov

DDD Business Administrator (Approver) Ben Kauffman Bkauffman@azdes.gov

DDD Business Administrator (Approver) Joe Tansill Jtansill@azdes.gov

OIG Business Administrator (Approver) Lora Mae Aquinde Laquinde@azdes.gov

DBF Business Administrator (Approver) Ronda Duryea Rduryea@azdes.gov

PMO Administrator (Reviewer) Leisa Bell

Jlucke@azdes.gov

DES Deputy Director Operations (Reviewer) Sean Price SeanPrice@azdes.gov

Service Center Administrator (Reviewer) Phillip Jablonski Pjablonski@azdes.gov

DCSS Business Administrator (Approver) Molly McCarthy Mwoodhouse@azdes.gov

DES Deputy Director Development (Reviewer) Jim Hillyard Jhillyard@azdes.gov

DTS Chief Technology Officer (Reviewer) Ryan Riach Rriach@azdes.gov

DTS Vendor Manager Eric Greis Egreis@azdes.gov

Lbell@azdes.gov

DES Business & Finance Manager (Reviewer) Jason Bernbaum Jbernbaum@azdes.gov

DES Correspondence Control (Reviewer) CorrespondenceControl@azdes.gov
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Official ADOA-ASET Use Only

Has the value of the IT project to the public and the State been identified?

Does the proposed solution address the stated problem or situation?

Has the budget unit demonstrated competency to carry out the project successfully?

Have all applicable questions in the PIJ been addressed?

If not, describe below how the costs in the PIJ differ from the quotes, e.g., if quantities are different, costs are 
comprised of portions of multiple quotes provided, etc.:

Have the Areas of Impact associated with the project been identified?

Do the quotes match the itemized list and only reflect those items and costs (within 5%) associated with this 
project?

Is sufficient sponsorship and support by budget unit leadership evidenced in the meeting?

Has the compatibility of the proposed solution with other budget unit solutions been addressed?

Has a reasonable Project Plan been provided?

Has the compliance of the proposed solution with all applicable statewide standards been confirmed?

Have any potential risks or issues associated with the project or the proposed solution been identified and 
appropriately addressed to minimize unintended consequences?

Have the cost estimates for the project been vetted for accuracy?

Have the PIJ Financials been completed?

Have any/all of the following startup costs to implement the project been included under Development in the 
financial tables, if applicable  - tax; shipping; upfront maintenance and support; professional services (P&OS); 
ancillary software to run on equipment; ancillary hardware to install equipment, e.g., cables; other associated 
costs, e.g., training, travel, documentation, etc.?

Have any/all of the following ongoing/5-year support costs, once the project is implemented, been included 
under Operational in the financial tables, if applicable - ongoing vendor hosting costs, including any projected 
increase over time; annual maintenance and support not acquired upfront; extended costs after warranty 
expiration; P&OS commitments beyond implementation? 

Have you confirmed that no Full Time Employee (FTE) related costs have been included in the project costs?
Have quotes been provided for all itemized costs in the PIJ, e.g., professional services, hardware, software, 
licensing, etc.?
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Should the final costs exceed the estimated costs by 10% or more, or should there be significant changes to 
the proposed technology, scope of work or implementation schedule, the Agency must amend the PIJ to 
reflect the changes and submit it to ADOA-ASET for review and approval prior to further expenditure of funds.

Condition (If Applicable)

Not Approved

Strategic Program Manager Analysis
Project Background: The Department of Economic Security, Division of Technology Services (DTS), will refresh 
computer technology each year as desktops, laptops, monitors and printers become obsolete or worn out.  
The refresh cycle is based on a 4 year replacement so the equipment being refreshed has been already used 
for the past 4 to 7 years. The equipment being replaced will be sent to surplus according to current standards 
and policies.
Project Justification:  To maintain and support current technology, it is necessary to upgrade computers, 
laptops, monitors and printers when they have outlived their usefulness or circumstances require appropriate 
changes.  Windows 7 will be unsupported by Microsoft after 2020 and vendors have ceased providing 
Windows 7 options, so this refresh cycle also includes updating the fleet to Windows 10 Enterprise.         
Vendor Selection: The Agency is utilizing the State of Arizona Statewide contract with HP and reseller 
Milestone (3 quotes were solicited and a  negotiation took place with both HP and Milestone) as well as 
Dell, for Computer Hardware and Support. This State contract resulted from a multi-State solicitation via 
NASPO, which Arizona participates in. The Agency then selected its vendors based on price, the Agency's 
equipment standards and the vendors' capacity to deliver the equipment at the best price and in the time 
frame required. The Agency selected equipment from the Premium Savings Package (PSP) available under 
State Contract, which was negotiated, with all the hardware vendors awarded under NASPO, to offer 
participating States the deepest and most competitive discounts available for standardized equipment. The 
Agency then  negotiated further discounts even above those offered in the PSP and achieved additional 
savings of 57% over and above the PSP prices and saved  the State over $1,617.2m. 
Implementation Methodology: An extraction of the Agency current PC fleet from Microsoft System & 
Configuration Manager (SCCM) was analyzed and based on age or need, systems were identified for 
replacement (over 4 years of age)project.
Budget or Funding Considerations: This project is from Base Budget (16.15%), Other Appropriated (0.64%),  
Federal  (39.65%) and Other Non-Appropriated (43.56%) Funds in the amount of $2,825.1 thousand for the 
total estimated five-year life cycle cost for the project.
Authorized Approver: Approval Date:

Approved with conditions

PIJ Disposition
Approved

Reem Prendiville 08/18/2017



Refresh 2017
Requesting Deployed Start Finish Completed  %
Program Laptops Desktops Printers Thin Client Laptops Desktops Thin Client Printers
DDD 40 660 0 0 0 0 0 0 10/15/2017 0.0%
DAAS*** 80 0 0 0 0 0 0 0 10/15/2017 0.0%
OIG 20 20 0 0 0 0 0 0 10/15/2017 0.0%
DTS 50 85 0 0 0 0 0 0 10/15/2017 0.0%
DBF 25 180 0 0 0 0 0 0 11/1/2017 0.0%
DERS UI 26 40 0 0 0 0 0 0 11/1/2017 0.0%
DERS WA 11 5 0 0 0 0 0 0 11/1/2017 0.0%
DERS RSA 40 8 0 0 0 0 0 0 11/15/2017 0.0%
DERS CCA 0 15 0 0 0 0 0 9 11/15/2017 0.0%
DCSS 30 300 0 0 0 0 0 0 11/15/2017 0.0%
DBME 260 400 350 400 0 0 0 0 12/1/2017 0.0%

Totals 582 1713 350 400 0 0 0 9 0.0%

Projected

*** DAAS will be one of the first deployed to help assist with various project goals



Account Manager: To Purchase:

 Andy Johnson (623.572.5635)

 Fax: 866.323.8020

Quoting Resource:

 Brandon Luther (602.457.6777)

 AZOM@milestonetech.com

Special Notes:

Y3A18AV 1313

Y0H28AV

Y3L99AV

Z6G38AV

Y3A22AV

Y3M47AV

X0R96AV#ABA

Y3M60AV

Y3A14AV

Y3M41AV

Y3M63AV#ABA

Y3M67AV#ABA

1CP52AV

G1V61AA 1308

U8UQ3E 1313

UE332E 1313

X3V02AV 0

X4M79AV#ABA

Y8C92AV

X7B43AV

X9H52AV

X9H42AV

1BA07AV

X3V27AV

X3V45AV

1JH85AV

X3X49AV#ABA

X3V59AV

X3V80AV

X3V87AV

X3V25AV

X3V55AV

X3V61AV

X3X45AV#ABA

X3X48AV#ABA

X3V65AV

Y5E11AV#ABA

Desktop Mini 2nd Display Port

16GB (1x16GB) DDR4-2400 SODIMM

Intel Core i7-7700 3.6G 8M 2400 4C

HP USB Business Slim Keyboard

SSD 256GB SATA 2.5

HP 90W DM External Power Adapter

HP Optical USB Mouse

3/3/3 DM Warranty

Single unit (DM) Packaging

Intel 7th Generation Core i7 Label DM

HP EliteDesk 800 G3 Country Kit

HP IWC Desktop Mini/TC $45.00 $58,860.00

HP 3-year, 9x5 next business day on-site coverage with disk $8.00 $10,504.00

HP 3 Year Absolute Data Device Security Standard for $31.00 $40,703.00

$1,130.00

Windows 10 Pro 64

HP EliteBook 840 G4 Notebook PC with i5-7200U (2.5GHz 

Energy Star Module- Required selection is a Microsoft 

Intel Core i5 G7 Label

NO vPro AMT supported Feature

Intel SGX Permanent Disable

Integrated HD 720p DualAryMic Webcam

14" FHD (1920x1080) Anti-Glare LED SVA enabled for 

256 GB PCIe NVMe Value SSD

8 GB (1x8GB) DDR4 2133

Intel 8265 802.11 a/b/g/n/ac 2x2 +Bluetooth 4.2

Dual Point Backlit spill-resistant Keyboard

Service Provider information for Verizon

HP lt4120 LTE HSPA+ EVDO Gobi 4G Foxconn

No NFC Module

Integrated Fingerprint Reader

Power Cord - 1.0 Meters

45 Watt Smart nPFC AC Adapter

3 Cell 51 WHr Long Life Battery

Destination Country Kit Localization

3/3/0 Warranty

ENERGY STAR Certified Label

Quote Date:

11808934 Aug 14, 2017

Quote ID:

Special Pricing ID: 40388960 

Make Purchase Order out to Hewlett Packard 

and designate Partner ID: 10281367 on PO. 

Forward PO to AZOM@MilestoneTech.com for 

processing. Thank you!

AZ DES Large Purchase 

Contract: (WSCA/NASPO VP): ADSPO16-098209 

$780.82 $1,025,216.66

Quote Name:

HP EliteDesk 800 G3 DM 65W Business PC



U8UK1E 0

UE335E 0

X3V06AV 279

X4M79AV#ABA

Y8C94AV

X7B43AV

X9H52AV

X9H42AV

1BA07AV

X3V27AV

X3V45AV

1JH85AV

X3X49AV#ABA

X3V59AV

X3V80AV

X3V87AV

X3V25AV

X3V55AV

X3V61AV

X3X45AV#ABA

X3X48AV#ABA

X3V65AV

Y5E11AV#AB

U8UK1E 279

UE335E 279

X4B28AV 303

X7W39AV#ABA

Y8C94AV

X7B43AV

X9R50AV

X9H42AV

X4B46AV

X4B53AV

X4B74AV

1JH87AV

X4B69AV#ABA

X4B81AV

X4B77AV

X4C07AV

X4C14AV

X4B51AV

X4B88AV

X4B85AV#ABA

X4B42AV#ABA

X4B90AV

Y5X84AV#ABA

U8UK1E 303

9x5 Next-Business-Day On-Site Coverage with Disk 

Retention, 3 Year $38.00

HP 3 year Absolute Data Device Security Premium Service 

for Education (NA only) $80.00

HP EliteBook 840 G4 Notebook PC with i7-7500U (2.7GHz $1,103.00 $307,737.00

Intel Core i7 G7 Label

Windows 10 Pro 64

Intel SGX Permanent Disable

Energy Star Module- Required selection is a Microsoft 

14" FHD (1920x1080) Anti-Glare LED SVA enabled for 

NO vPro AMT supported Feature

8 GB (1x8GB) DDR4 2133

Integrated HD 720p DualAryMic Webcam

Dual Point Backlit spill-resistant Keyboard

256 GB PCIe NVMe Value SSD

HP lt4120 LTE HSPA+ EVDO Gobi 4G Foxconn

Intel 8265 802.11 a/b/g/n/ac 2x2 +Bluetooth 4.2

Integrated Fingerprint Reader

Service Provider information for Verizon

45 Watt Smart nPFC AC Adapter

No NFC Module

Destination Country Kit Localization

Power Cord - 1.0 Meters

3/3/0 Warranty

3 Cell 51 WHr Long Life Battery

9x5 Next-Business-Day On-Site Coverage with Disk $38.00 $10,602.00

HP 3 year Absolute Data Device Security Premium Service $80.00 $22,320.00

HP EliteBook 850 G4 Notebook PC with Intel i7-7600U (2.8 $1,174.00 $355,722.00

Intel Core i7 G7 Label

Windows 10 Pro 64

Ultrabook Qualified

Energy Star Module- Required selection is a Microsoft 

15.6" FHD (1920x1080) Anti-Glare LED SVA enabled for 

NO vPro AMT supported Feature

256 GB PCIe NVMe Value SSD

Integrated HD 720p DualAryMic Webcam

16 GB (2x8GB) DDR4 2133

Intel 8265 802.11 a/b/g/n/ac 2x2 +Bluetooth 4.2

Dual Point Backlit spill-resistant Keyboard

HP lt4120 LTE HSPA+ EVDO Gobi 4G Foxconn

No NFC Module

Integrated Fingerprint Reader

Service Provider information for Verizon

Power Cord - 1.8 Meters

65 Watt Smart nPFC AC Adapter

3 Cell 51 WHr Long Life Battery

Destination Country Kit Localization

3/3/0 Warranty

HP 3 year Absolute Data Device Security Premium Service 

for Education (NA only) $80.00 $24,240.00



UE335E 303

F2B56AA 245

→

→

→→→

→

→

HP USB External DVDRW Drive $45.00 $11,025.00

9x5 Next-Business-Day On-Site Coverage with Disk 

Retention, 3 Year $38.00 $11,514.00

For detailed warranty information, please go to www.hp.com/go/specificwarrantyinfo. Sales taxes added where applicable. Freight is FOB Destination.

HP and/or Milestone Computer Technology, Inc. are not liable for pricing errors. If you place an order for a product that was incorrectly priced, we will cancel This quotation may contain open market products which are sold in accordance with HP's Standard Terms and Conditions. HP makes no representation 

regarding the TAA status for open market products. Third party items that may be included in this quote are covered under the terms of the manufacturer 

SubTotal:

Quote Total:

The above steps will email a copy of the PO to Milestone directly for processing and will prevent duplicate orders. This also enables us to track the order and 

ensure all post sales processes are completed correctly (eg. Carepacks, Invoicing, etc.). Thanks!

$1,878,443.66

$1,878,443.66

Tax Rate (0%):

For ProcureAZ Orders please follow the steps below to ensure the order is processed correctly and that there are no 

duplicates: 

The terms and conditions of the  contract will apply to any order placed as a result of this inquiry, no other terms or conditions shall apply.

Product availability and product discontinuation are subject to change without notice. The prices in this quotation are valid for 30 days from quote date above.

Please include the quote number and contract from this quote on the corresponding purchase order.
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