
From: Strategic Oversight
To: Gregory Mckay; Linda Jewell; Jeffrey Raynor; Owen Blackshaw; Deann Seneff; Grant, Matthew; jcline@azdes.gov; Karla Mouw;

 Jason Winfrey; Lori Stratford
Cc: Rebecca Perrera; Christopher Olvey; Judy Wente; Terri L Johnson; JR Sloan; Tim Guerriero; Raj Kollengode; Morgan Reed;

 Heather Eakins; Strategic Oversight
Subject: CH16002 QNXT Upgrade and Trizetto Hosting PIJ ITAC Recommendation with Conditions
Date: Friday, March 18, 2016 11:49:29 AM
Attachments: CH16002 PIJ FINAL 160318.pdf

Director McKay,

In response to the Project Investment Justification (PIJ) for the “QNXT Upgrade and Trizetto Hosting” project, 
the Arizona Department of Administration Strategic Enterprise Technology office has reviewed the proposal  to 
upgrade software used by the Department of Child Safety’s Comprehensive Medical and Dental Program in  
order to bring the department in compliance with AHCCCS regulations and begin utilizing a cloud hosted  
environment.

The PIJ implies funding is available from Federal Funds in the amount of $5,953.8 thousand for the total five 
year life cycle cost of the project, which is shown below.

This is notification of Arizona Strategic Enterprise Technology Office's recommendation to the Information 
Technology Authorization Committee (ITAC) for Approval with Conditions of the technology project as follows:

1. The Arizona Baseline Security Controls document must be completed in order to ensure that the
selected solution will provide an appropriate level of protection for State data prior to migration of any
data to the hosted solution.

The PIJ is scheduled to be reviewed by ITAC at the Wednesday March 23th, 2016 meeting. Should the ITAC
approve the project, you may then proceed to secure additional approvals as required from the Joint Legislative 
Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

As always, let us know if you have any questions

Thank you,

Strategic Oversight
ADOA – Arizona Strategic Enterprise Technology (ASET) Office | State of Arizona

100 North 15th Avenue, Suite 400, Phoenix, AZ 85007
p: 602.542.2140 |  Strategic_Oversight@azdoa.gov
http://aset.azdoa.gov

How am I doing?  Please take a moment to answer a few questions.
https://www.surveymonkey.com/r/VOCASETStTrIn
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CMDP


QNXT Upgrade and TriZetto Hosting


Agency Requesting The Project:
Child Safety Department


Business Unit Requesting The Project:


ljewell@azdes.gov
Sponsor Email Address:


Sponsor Of the Project:
Linda Jewell


Sponsor Title:
DCS CIO


Sponsor Phone Number: Extension:
(602) 255-2520


Has a Project Request been completed for this PIJ?


What is the operational issue or business need that the Agency is trying to solve? 


As part of the Arizona Department of Child Safety (DCS), Comprehensive Medical and Dental Program's 
(CMDP's) current version of QNXT (v4.8) is not supported by TriZetto/Cognizant (the creators of QNXT), 
and as a result, CMDP receives no software updates for security or other regular updates and 
enhancements.  This is also causing CMDP to be out of regulatory compliance with AHCCCS.  QNXT is the 
third party application that CMDP uses as its healthcare management system.  It stores information 
regarding members, providers, claims, payments, etc.  



The current version does not allow CMDP to process Dental claims correctly due to ADA 2012 
requirements, claims can not be encountered by AHCCCS correctly due to missing fields, taxonomy codes 
are not captured, and other payment and reporting issues.  In addition, staying on the older version of 
QNXT is requiring current resources to research and develop workarounds until the final solution can be 
implemented.  The more workarounds/custom code that is developed and put into place, the harder an 
upgrade is going to be.  Version 5.2 or above is required to bring CMDP into compliance. 



TriZetto has done an assessment on the current QNXT configuration and is prepared to proceed with an 
upgrade to the most recent version.  In addition, the servers on which QNXT currently reside are owned 
by DES.  Due to the separation efforts between DES and DCS, we would like the upgrade of QNXT to be 
hosted by TriZetto, the company that owns the QNXT product.  


How will solving this issue or addressing this need benefit the State or the Agency?


With the update to v5.x of QNXT, CMDP will be back in compliance with AHCCCS, it's regulator.  The 
upgrade will also consolidate many of the custom processes which were built previously, allows for a 
streamlined and more manageable solution.  With the migration to a TriZetto hosted solution, DCS will 
no longer be reliant upon the DES network for QNXT operaƟons.



The upgrade will also reduce a lot of the previously implemented custom coding, and also make TriZetto 
responsible for keeping these processes updated.  Included in the SOWs are options to apply quarterly 
updates (at no additional cost), in addition to one upgrade per year to the newest version of QNXT 
available (at no additional cost).  This will ensure CMDP stays in compliance in the future.
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Describe the proposed solution to this business need:


The proposed solution involves a two-phased approach, each with their own SOW.  Each phase is 
outlined below.



Phase 1 - Hosting: We are proposing that TriZetto host the upgraded application as part of the upgrade.  
Currently, the QNXT software and peripheral applications are hosted on DES/DTS servers.  This phase of 
the project will also benefit DCS as part of the separation project from DES.  TriZetto currently hosts 
instances of QNXT for several other health plans, and is working towards becoming a State of Arizona 
hosƟng partner as part of this project.  



Phase 2 - QNXT Upgrade: We are proposing that TriZetto assess and upgrade the current QNXT v4.8 to 
v5.2+ and bring it up to speed with the best practices it suggests for its clients.  TriZetto, as creator of the 
QNXT product, knows how the software should be configured and setup.  This phase will also include 
converting several custom in-house built processes to use standard TriZetto applications, such as 
Qconnect to process electronic data transmissions.


Has the existing technology environment, into which the proposed solution will be 
implemented, been documented?


Please describe the existing technology environment into which the proposed solution will be 
implemented. 
The solution hosted within the Trizetto environment. Prior to any State data being transferred into the 
vendor environment, the baseline security checklist will be completed to ensure it meets states 
standards.


Have the business requirements been gathered, along with any technology requirements that 
have been identified?  


Are you submitting this as a Pre-PIJ in order to issue a Request for Proposal (RFP) to evaluate 
options and select a solution that meets the project requirements?


Will you be completing an assessment phase, i.e., an evaluation by a vendor, third party or your 
agency, of the current state, needs, and desired future state, in order to determine the cost, 
effort, approach (RFP or otherwise) and/or feasibility of a project before submitting the full PIJ?


Describe the reason for completing the assessment and the expected deliverable(s) below:


The assessment was completed in December 2015 by TriZetto in preparation for this upgrade project.  It 
was needed to provide a full scope and estimate for the SOW.  Deliverables received from the 
assessment are:

- AZ DES CMDP EDM Assessment QuesƟonnaire (CMDP)

- AZ_QNXT_SQL Agent Jobs v1.0

- AZCMDP_ETL_Connect_assessment

- AZDES_Custom_SoluƟon_Upgrade_Assessment

- CMDP 52 Assessment - CommunicaƟon Plan (CMDP signed)

- CMDP 52 Assessment - Project Charter (CMDP signed)

- CMDP_QNXT_FuncƟonal Review



Provide the estimated cost, if any, to conduct the RFP/solicitation process and/or assessment 
phase:


$235,176.00


Provide the estimated start and finish date for conducting the RFP solicitation/assessment 
phase:
Estimated Start Estimated Finish
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 If the PM is credentialed, e.g., PMP, CPM, etc., please provide certification information below:  


Is this project referenced in your agency’s Strategic IT Plan? 


Does your agency have a formal project methodology in place?


Describe the make-up and roles/responsibilities of the project team, e.g. participants, sponsors, 
stakeholders, etc. below:
Phase 1: HosƟng

- DCS IT will be responsible for the overall management and progress of the hosƟng project.

- DCS IT will be responsible for ensuring the state network can communicate with TriZeƩo.

- TriZeƩo will be responsible for the hosted environment and all supporƟng documentaƟon.



Phase 2: Upgrade

- DCS IT will be responsible for the overall management and progress of the upgrade project. 

- CMDP senior management will be providing business input for data migraƟon.

- TriZetto will be responsible for developing all of the project management deliverables, such as project 
plan, scope documents, and such.





Will a PM be assigned to manage the project, regardless of whether internal or vendor 
provided?


PM services will be provided by the vendor. Certification are not known at this time.


Is a project plan available that reflects the estimated start date and end date of the project, and 
the supporting milestones for the project?


Has a test/pilot phase been incorporated?


Have steps needed to roll-out to all impacted parties been incorporated, e.g. communications, 
planned outages, deployment plan?


Will the implementation require any physical infrastructure improvements, e.g., building 
reconstruction, major re-wiring, etc.?


Provide a projected start and finish date for implementing the final solution.


Estimated Start Estimated Finish


Based on research to date, provide a high-level cost estimate to implement the final solution 
below:


$4,500,000.00


Does the project fall into one of the following categories:
- hardware technology refresh/expansion, e.g., replacement/more laptops, radios, peripherals, 
etc.? 
- software version refresh/additional licenses, e.g., MS Office 2013 replacing 2010, extra 
software licenses needed for additional PCs?


Is the proposed procurement the result of an RFP solicitation process?
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Are there any known resource availability conflicts that could impact the project?


Does your schedule have dependencies on any other projects or procurements?


Will the implementation involve major end user view or functionality changes?


Have all required funding sources for the project and ongoing support costs been identified?


Will the proposed solution result in a change to a public-facing application or system?


Is a detailed project budget reflecting all of the up-front/startup costs to implement the project 
available, e.g., hardware, initial software licenses, training, taxes, P&OS, etc.?


Have the ongoing support costs for sustaining the proposed solution over a 5-year lifecycle, once 
the project is complete, been determined, e.g., ongoing vendor hosting costs, annual 
maintenance and support not acquired upfront, etc.?


Will the funding for this project expire on a specific date, regardless of project timelines?


Will the funding allocated for this project include any contingency, in the event of cost over-runs 
or potential changes in scope?


Please indicate whether a statewide enterprise solution will be used or select the primary reason for not 
choosing an enterprise solution:


No Statewide Enterprise Solution Available


Will any software be acquired through the current State value-added reseller contract?


Does the project involve any technology that is new and/or unfamiliar to your agency, e.g., 
software tool never used before, virtualized server environment?


Does the project involve any coordination across multiple vendors? 


Does this project require multiple system interfaces, e.g., APIs, data exchange with other 
external application systems/agencies or other internal systems/divisions?


Have any compatibility issues been identified between the proposed solution and the existing 
environment, e.g., upgrade to server needed before new COTS solution can be installed?


Will a migration/conversion step be required, i.e., data extract, transformation and load?


Will the technology and all required services be acquired off existing State contract(s)? 


Does your agency have experience with the vendor (if known)?


Does the vendor (if known) have professional experience with similar projects?
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Is this replacing an existing solution?


Indicate below when the solution being replaced was originally acquired?


The upgrade to the current QNXT 4.8 happened in 2009.


Describe the planned disposition of the existing technology below, e.g., surplused, retired, used as 
backup, used for another purpose:


The current version and database will be used as a temporary backup until the full migration to the new 
version is complete.  Upon successful migration, the servers will be turned back over to DES to continue 
to use it to support DDD (Division of Developmental Disabilities) and RMAP (Refugee Medical Assistance 
Program) for their acute claims, or deallocate the servers.


Describe how the agency determined the quantities reflected in the PIJ, e.g., number of hours of P&OS, 
disk capacity required, etc. for the proposed solution?


DCS defined the requirements which were used in generating the Statement of Work with Trizetto. The 
quantities of licenses and ongoing hosting costs are based upon software requirements, and the current 
and planned number of users of the software.  The professional and outside services costs were defined 
based upon upgrading the QNXT application from the existing version to the most current, as well as 
moving from an on premise solution to a hosted solution.


Does the proposed solution and associated costs reflect any assumptions regarding projected 
growth, e.g., more users over time, increases in the amount of data to be stored over 5 years?


Does the proposed solution and associated costs include failover and disaster recovery 
contingencies?


Will the vendor need to configure the proposed solution for use by your agency?


Are the costs associated with that configuration included in the PIJ financials?


Will any application development or customization of the proposed solution be required for the 
agency to use the product in the current/planned technology environment, e.g., a COTS 
application that will require custom programming, an agency application that will be entirely 
custom developed?


Describe who will be customizing the solution below:


All custom coding that is not converted to a COTS solution will be maintained by the QNXT IT team, part 
of DCS/CMDP.


Do the resources that will be customizing the application have experience with the technology 
platform being used, e.g., .NET, Java, Drupal?


Please select the application development methodology that will be used:
Agile/Scrum


Provide an estimate of the amount of customized development required, e.g., 25% for a COTS 
application, 100% for pure custom development,  and describe how that estimate was determined 
below:
25% customized development or less will be required.  Known processes are BREAZ (payments) export 
and warrant import, transmissions to CHILDS, EPSDT/quarterly report processing, CRS data 
import/export, ETI import/export, PAT file generation, Service Verification Audit load, NDC loads, Optum 
provider loads, PAH file import/export.
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Will any PII, PHI, or other Protected Information as defined in the 8110 Statewide Data 
Classification Policy be transmitted, stored, or processed with this project?  


Describe below what security infrastructure/controls are/will be put in place to safeguard this data:


The hosting solution will be vetted by ASET Security to ensure that it meets state standards prior to any 
data being transferred to the new hosted solution.


Are any/all Professional & Outside Services costs associated with the customized development 
included in the PIJ financials?


Have you determined that this project is in compliance with all applicable statutes, regulations, 
policies, standards, and procedures, including those for network, security, platform, 
software/application, and/or data/information found at https://aset.az.gov/resources/psp?


Are there other high risk project items not identified?


Will the proposed solution be vendor-hosted?


Please select from the following vendor-hosted options:
Vendor Hosted


Describe the rationale for selecting the vendor-hosted option below:


The current software is being hosted in the DES environment. Due to separation efforts between DES 
and DCS, a hosted solution has been selected to continue the separation of DCS specific programs and 
infrastructure. A hosted solution will also allow DCS IT resources to concentrate on the DES/DCS 
separation and buildout of the DCS infrastructure and not managing and maintaining the QNXT 
application.


Has the agency been able to confirm the long-term viability of the vendor-hosted environment?


Has the agency addressed contract termination contingencies, e.g., solution ownership, data 
ownership,  application portability, migration plans upon contract/support termination?


Has a Conceptual Design / Network Diagram been provided and reviewed by ASET-SPR?


Has the spreadsheet located at https://aset.az.gov/arizona-baseline-security-controls-excel 
already been completed by the vendor and approved by ASET-SPR?


Will the proposed solution be hosted on-premise in a state agency?
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Total of Development Cost: 3,404,414$                      
Total of Operational Cost: 2,549,355$                      


Total  Costs: 5,953,770$                      


Item Description Category


Development 
(Implementation) or 


Operational 
(Ongoing)


Fiscal Year 
Spend


Qty or Hours Unit Cost Extended Cost


Enter Tax Rate if 
Applicable 


(Generally 8.3% 
for PHX)


Tax Total Cost


1 QNXT Upgrade - Upfront Payment Prof & Outside Services Development 1 1 $824,218 $824,218 12.05% $99,318 $923,536


2 QNXT Upgrade - Monthly Cost Total Prof & Outside Services Development 1 2 $213,686 $427,372 12.05% $51,498 $478,871


3 QNXT Upgrade - Monthly Cost Total Prof & Outside Services Development 2 7 $213,686 $1,495,803 12.05% $180,244 $1,676,048


4 Hosting - Base (1-9) Prof & Outside Services Development 1 3 $14,441 $43,323 12.05% $5,220 $48,543


5 Hosting - Base (1-9) Prof & Outside Services Development 2 6 $14,441 $86,646 12.05% $10,441 $97,087


6 Hosting - Base (10-36) Prof & Outside Services Operational 2 6 $49,713 $298,278 12.05% $35,942 $334,220


7 Hosting - Base (10-36) Prof & Outside Services Operational 3 12 $49,713 $596,556 12.05% $71,885 $668,441


8 Hosting - Base (10-36) Prof & Outside Services Operational 4 12 $49,713 $596,556 12.05% $71,885 $668,441


9 Hosting - Base (10-36) Prof & Outside Services Operational 5 12 $49,713 $596,556 12.05% $71,885 $668,441


10 Hosting - Member Increases Prof & Outside Services Development 1 1 $6,115 $6,115 12.05% $737 $6,851


11 Hosting - Member Increases Prof & Outside Services Development 2 1 $154,822 $154,822 12.05% $18,656 $173,478


12 Hosting - Member Increases Prof & Outside Services Operational 2 1 $16,272 $16,272 12.05% $1,961 $18,233


13 Hosting - Member Increases Prof & Outside Services Operational 3 1 $47,687 $47,687 12.05% $5,746 $53,433


14 Hosting - Member Increases Prof & Outside Services Operational 4 1 $57,566 $57,566 12.05% $6,937 $64,503


15 Hosting - Member Increases Prof & Outside Services Operational 5 1 $65,723 $65,723 12.05% $7,920 $73,643


16 [--Select--] [--Select--] [--Select--]


17 [--Select--] [--Select--] [--Select--]


$3,404,414


$2,549,355


$5,953,770


Total Development Cost


Total Operational Cost


Total Itemization of Costs:


Summary of PIJ Financials


Project Cost - Itemized
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% of Project


100.00%


Year 1 Year 2 Year 3 Year 4 Year 5 Extended Cost


$1,457,802 $1,946,612 $0 $0 $0 $3,404,414 


$0 $352,454 $721,874 $732,944 $742,084 $2,549,355 


$0 $0 $0 $0 $0 $0 


$0 $0 $0 $0 $0 $0 


$0 $0 $0 $0 $0 $0 


$0 $0 $0 $0 $0 $0 


$0 $0 $0 $0 $0 $0 


$0 $0 $0 $0 $0 $0 


$0 $0 $0 $0 $0 $0 


$0 $0 $0 $0 $0 $0 


$0 $0 $0 $0 $0 $0 


$0 $0 $0 $0 $0 $0 


$0 $0 $0 $0 $0 $0 


$0 $0 $0 $0 $0 $0 


$1,457,802 $1,946,612 $0 $0 $0 $3,404,414


$0 $352,454 $721,874 $732,944 $742,084 $2,549,355


$5,953,770


Total costs available to distribute between 
funding sources


$0.00


Other Appropriated


Summary of Funding Sources
$ of Project (To Be Requested)


Development Cost:


Operational Cost:


Total Cost:


Licensing & 
Maintenance Fees


Development


Operational


Other


Development


Operational


Communications


Development


Operational


Facilities


Development


Operational


Hardware


Development


Operational


Software


Development


Operational


Professional  & 
Outside Services


Development


Operational


PIJ Development & Operational Cost Summary


Description Type


Base Budget
APF


Federal
Other Non-Appropriated


Fund Type $ of Project (Available)


$5,953,769.83
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1 Application Systems
X Application Enhancements
X Internal Use Web Application


Mobile Application Development
Arizona Enterprise Solution Platform (AESP) based Application


X New Application Development
az.gov Web Portal Application
Other: (Please specify below)


2 Database Systems
X Data Warehouse/Mart
X Database Consolidation/Migration/Extract Transform and Load Data
X Database Products and Tools:


Oracle
MySQL
DB2


X MS SQL Server
Other: (Please specify below)


3 Software
X COTS Application Customization
X COTS Application Acquisition


Mainframe Systems Software
Open Source
PC/LAN Systems Software
Virtualization
Other: (Please specify below)


4 Hardware
X LAN/WAN Infrastructure


Mainframe Infrastructure
X Storage Area Network Devices


Public Safety Radios, Systems
PC Purchases, Peripherals
Tape Libraries/Silos
UPS Devices
Other: (Please specify below)


Areas of Impact
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5 Hosted Solution (Cloud Implementation)
State Data Center
Commercially Hosted:


Amazon (AWS) GovCloud
Century Link - I/O Data Center


AWS (non-government) cloud
Microsoft Azure


X Vendor Hosted 
Other: (Please explain below)


6 Security
X Encryption
X Security Appliances:
X Firewall
X Intrusion Detection System (IDS)
X Intrusion Prevention System (IPS)


SecurityControls/Systems - Other: (Please specify below)
Physical Controls (Badging Systems, Iris Scanners, Other: (Please specify below)
Other: (Please specify below)


7 Telecommunications
Network Communications Infrastructure
Telephone Upgrade-Business-Specific
Cabling
Wireless Access Points
Telephony Upgrade-EIC Solution
Trenching
Videoconferencing
Other: (Please specify below)
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8 Enterprise Solutions
Business Intelligence System
E-Signatures
Geographic Information Systems
Other Imaging - Photos, Fingerprints, etc.
Document Management/Imaging
eLicensing
Management Systems - Financial, Grants, Asset
Disaster Recovery/Business Continuity
Other: (Please specify below)


9 Contract Services/Procurement
X Contracted Project Management
X Contractor Support Services
X Install/Configuration Contract Services
X State Contract
X Vendor provided


X Procurement (RFP, IFB, DPR, etc.)
Other: (Please specify below)
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Date 
Reviewed


03/17/16


03/17/16


03/17/16


03/17/16


03/17/16


03/17/16


03/17/16


03/17/16


03/17/16


03/17/16


03/17/16


03/17/16


Meeting Invite Checklist


Others to Invite (if applicable):


Lori Stratford LStratford@azdes.gov


Agency CFO or Finance representative (if different from CPO)


ADOA-ASET Security, Privacy & Risk (ASET-SPR) representative*


jraynor@azdes.gov


Tim.Guerriero@azdoa.gov


Jeffrey Raynor


CMDP Chief Operations Officer


CMDP Corporate Compliance Manager


Jason Winfrey JWinfrey@azdes.gov


MGrant@azdes.gov


DCS IT Operations Director


DCS IT Operations Manager


DCS Infrastructure Architect


CMDP Assistant Director/CEO


Jay Cline JCline@azdes.gov


Karla Mouw KMouw@azdes.gov


Joint Legislative Budget Committee (JLBC) representative


Agency Chief Information Officer (CIO) (or designee)*


Agency Information Security Officer (ISO) (or designee)*


Agency Project Sponsor*


Office of Strategic Planning & Budgeting (OSPB) representative


Role Name Email Address


Linda Jewell


Linda Jewell


LJewell@azdes.gov


LJewell@azdes.gov


* Required Atendee


ADOA-ASET Strategic Program Manager * James Dean james.dean@azdoa.gov


Tim Guerriero


DCS QNXT IT Manager


Agency CPO or State Procurement Office (SPO) representative


Owen Blackshaw OBlackshaw@azdes.gov


DeAnn Seneff DSeneff@azdes.gov


Matt Grant
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





















































N/A


If any of the above are not complete, the PIJ cannot be approved at this time…..


Have the cost estimates for the project been vetted for accuracy?
Have the PIJ Financials been completed?


Have any/all of the following startup costs to implement the project been included under Development in the 
financial tables, if applicable  - tax; shipping; upfront maintenance and support; professional services (P&OS); 
ancillary software to run on equipment; ancillary hardware to install equipment, e.g., cables; other associated 
costs, e.g., training, travel, documentation, etc.?


Have any/all of the following ongoing/5-year support costs, once the project is implemented, been included 
under Operational in the financial tables, if applicable - ongoing vendor hosting costs, including any projected 
increase over time; annual maintenance and support not acquired upfront; extended costs after warranty 
expiration; P&OS commitments beyond implementation? 


Have you confirmed that no Full Time Employee (FTE) related costs have been included in the project costs?
Have quotes been provided for all itemized costs in the PIJ, e.g., professional services, hardware, software, 
licensing, etc.?


Official ADOA-ASET Use Only


Has the value of the IT project to the public and the State been identified?
Does the proposed solution address the stated problem or situation?
Has the budget unit demonstrated competency to carry out the project successfully?
Have all applicable questions in the PIJ been addressed?


If not, describe below how the costs in the PIJ differ from the quotes, e.g., if quantities are different, costs are 
comprised of portions of multiple quotes provided, etc.:


Have the Areas of Impact associated with the project been identified?


Do the quotes match the itemized list and only reflect those items and costs (within 5%) associated with this 
project?


Is sufficient sponsorship and support by budget unit leadership evidenced in the meeting?
Has the compatibility of the proposed solution with other budget unit solutions been addressed?
Has a reasonable Project Plan been provided?
Has the compliance of the proposed solution with all applicable statewide standards been confirmed?


Have any potential risks or issues associated with the project or the proposed solution been identified and 
appropriately addressed to minimize unintended consequences?
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


Not Approved
Recommended to ITAC


Approved with conditions


PIJ Disposition
Approved


Recommended to ITAC with Conditions
Strategic Program Manager Analysis


The Department of Child Safety's Comprehensive Medical and Dental Program currently uses a software program 
which is no longer supported by the vendor and managed on the Department of Economic Security's 
infrastructure. Without upgrading to the latest version, DCS remains out of compliance with AHCCCS leading to 
claims that cannot be encountered properly. DCS has also customized the software over the years, which can 
make the transition to later versions more difficult. DCS proposes to utilize the vendor of the application to 
upgrade to the latest version, which will eliminate the need for much of the custom code currently in use, and 
bring DCS back in compliance with AHCCCS. Additionally, DCS will be moving the application from the DES 
infrastructure over to the vendors hosted solution, reducing the need for internal resource to manage and 
maintain the software as well as ensuring regular version updates can occur. DCS has worked with ADOA-ASET's 
Security area to ensure that the hosted solution will be  in compliance with State standards prior to any data 
being migrated. There are no issues or concerns regarding the project at this time. Recommended to ITAC via 
delegated authority.


Authorized Approver: James Dean Approval Date: 3/17/2016


Condition (If Applicable)
The Arizona Baseline Security Controls document must be completed in order to ensure that the selected solution 
will provide an appropriate level of protection for State data prior to migration of any data to the hosted solution.
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