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From: Strategic Oversight
To: Diane Douglas; Mark Masterson; Blyler, Lisa; Block, Edward; Brian Kaplinski
Cc: Rebecca Perrera; Christopher Olvey; Judy Wente; Terri L Johnson; J.R. Sloan; Raj Kollengode; Morgan Reed;


Heather Eakins; Strategic Oversight; IT Finance; Douglas Lange
Subject: ED14005 AELAS SIS Opt In Amended PIJ ITAC Recommendation
Date: Saturday, May 21, 2016 5:53:17 AM
Attachments: ED14005 CHG05-COST-DATE-SCOPE 160513.pdf


Honorable Diane Douglas,
 
In response to the amended Project Investment Justification (PIJ) for the “AELAS SIS Opt In” project,
the Arizona Department of Administration, Arizona Strategic Enterprise Technology office has
reviewed the proposal to transfer remaining FY16 project monies to AELAS Production Services, and
utilize upcoming FY17 monies to continue the support of the Local Education Agencies (LEAs) who
are part of the current State Student Information System (SIS), or who are already in process to be
migrated.
 
The amended PIJ implies funding is available from the Automation Projects Fund for FY17 in the
amount of $180.0 thousand, and $1,131.6 to be requested from the same fund for FY18 – FY19
development costs, with the LEAs cost recovery for annual renewals funding ongoing operations
costs, for a total five-year life cycle cost of $22,096.1 thousand for the project, which is shown
below.
 


All Figures in Thousands ($000)


Cost Description
FY2014-


15 FY2016 FY2017 FY2018 FY2019 Total


Development Costs 970.4 1000.0 180.0 526.0 266.4 2,942.8


Operational Costs 446.2 2,023.1 4,068.3 5,609.7 7,006.0 19,153.3


Total Project Costs 1,416.6    3,023.1 4,248.3 6,135.7 7,272.4 22,096.1
 
This notification is the Arizona Strategic Enterprise Technology Office’s recommendation to the
Information Technology Authorization Committee (ITAC) for Approval of the technology project.
 


The amended PIJ is scheduled to be reviewed by ITAC at the Wednesday May 25th, 2016 meeting.
Should the ITAC approve the project, you may then proceed to secure additional approvals as
required from the Joint Legislative Budget Committee, the Office of Strategic Planning and
Budgeting, and the State Procurement Office.
 
As always, let us know if you have any questions
 
Thank you,
 
 
Strategic Oversight
ADOA – Arizona Strategic Enterprise Technology (ASET) Office | State of Arizona


100 North 15th Avenue, Suite 400, Phoenix, AZ 85007
p: 602.542.2140 |  Strategic_Oversight@azdoa.gov
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Project End Date:



Email:



Email:



Start Date End Date Start Date End Date Total Cost



10/13/13 06/30/16 10/13/13 06/30/17  $                  2,150,395 



Approved by: Approved Date:
Approved by: Approved Date:



Jolene Newton Phone:



AELAS SIS Opt In
Arizona Department of Education



PIJ ID: ED14005 Project Start Date: 10/13/13 6/30/16



Lisa Blyler 602-364-0434 Lisa.Blyler@azed.gov



Project Manager: Jolene.Newton@azed.gov



Phone:



Prepared by:



Project  Change Request (Amendment)
Ed BlockDate Submitted: 5/3/16



Agency Contact:



602-542-4351



(For ADOA-ASET Use Only)



NOTE: The appropriate revised pages from the Project Investment Justification (PIJ) document MUST accompany this form. 



Business Justification Summary



Requested Revisions To Dates/CostsCurrently Recorded Dates/Costs
Development CostDevelopment Cost Total Cost



Change Description (AS IS - TO BE)
 $                            2,150,395  $                    2,370,394  $             2,370,395 



Ed Block



Affected Areas: (Check all that apply)



List Known Dependencies/Risks/Constraints



Submitted by (Printed Name ) Chief Information Officer (Printed Name & Signature)



Comments: 
Recommeded to ITAC via delegated authority. 



AS IS:
Total Development Cost through FY16 is $2,370,395. 



TO BE:
Reduce FY16 budget by $400,000 and transfer this amount to the AELAS Production Services FY16 budget.
Add FY17 Automation Projects Fund (APF) funding in the amount of $180,000.
Total Development Cost through FY17 is $2,150,395.
Due to limited FY17 funding, no additional conversions of LEAs to the State SIS, nor outreach will be completed in FY17. Available FY17 APF monies will support minimum 
staffing levels needed to complete State Student Information System (SIS) license renewals, pending in-process SIS quotes and SIS contracts in FY17.
 



FY16: Due to the local education agencies (LEAs) cost recovery for annual renewals, Department of Education did not utilize the forecasted $227,000 expected license subsidy.  
In addition, the resource need was less than was anticipated at the beginning of the FY16.  Specifically, the implementation, management and development resource needs 
were less than forecasted.



FY17: Due to limited FY17 funding, no additional conversions of LEAs (beyond the 15 LEAs currently in process) will be made to the State SIS. Outreach will be halted in FY17 
other than license renewal support. This is a significant change to the Department of Education's planned scope for SIS Opt In. Factors such as LEA rate of conversion, Current 
Year Funding mandate impacts, and the lower than anticipated FY17 APF funds, prevent the Department of Education from proactively migrating new LEAs so they can take 
advantage of the savings associated with utilization of the State SIS. 



Mark Masterson



James Dean 05/13/16
Yvette G. Villanueva 05/13/16



Development Cost Project ScopeProject End Date












http://aset.azdoa.gov
 
How am I doing?  Please take a moment to answer a few questions.
https://www.surveymonkey.com/r/VOCASETStTrIn
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