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Arizona Strategic Enterprise Technology (ASET) 

100 North 15th Avenue, Suite 400, Phoenix, AZ 85007 

Information Technology Authorization Committee 
Project Review 
June 24, 2014 
Action Item 

 
Agency:   Arizona Department of Education (ADE) 
Project Name:   AELAS School Finance - SAIS Payments CSF  
Project Number:  ED14002_A 
ASET Oversight Manager: Eddy Cheng 
 

On July 19, 2013, the ED14002 AELAS School Finance - SAIS Payments CSF project was Approved with 
Conditions by the Arizona Strategic Technology Office.  In the PIJ, ADE proposed to develop and 
implement a set of integrated components designed to provide a data flow between the Student 
Accountability Information System (SAIS) platform and the School Finance Classroom Site Fund (CSF) 
payment stream.  With the successful deployment of the CSF application to production, ADE is now 
proposing to extend the project through FY2016 in order to incorporate additional payment steams into 
the School Finance Payment system.  Allocation of FY2015 Automation Projects Fund (APF) funding will 
allow ADE to complete the development and deployment of the Instructional Improvement Fund (IIF) 
and the Aggregation application.  While not reflected in the amended PIJ costs, ADE is proposing to 
utilize additional funding in FY2016 to complete the development and deployment of the State & 
Assistance to Schools Districts and Accommodation Schools (APOR) and the Charter School Financing 
(CHAR) payment streams.  Once the APOR and CHAR applications are complete, ADE will be able to 
decommission the 40 applications currently used to support the School Finance Payment process.  
 
Motion Options: 
□ ITAC Approval: 

 
□ ITAC Conditional Approval: 

The Arizona Strategic Enterprise Technology Office recommends ITAC approval of the technology project 
with the following Conditions: 
 

1. ADE must identify a funding source and amend the PIJ to reflect costs required to complete the 
full scope of the project, for ADOA-ASET and ITAC review and approval, prior to expenditure of 
additional funding beyond the FY2015 APF allocation.  

2. Given the required independent third-party reviews of project progress, ADE will make the 
results of the reviews available to ITAC as of the end of each calendar quarter, if requested. 

3. Prior to any acquisition other than Professional & Outside Services identified in the approved 
PIJ, ADE must provide detailed information, including pricing, quantity, and description, 
regarding the proposed technology or services and obtain approval from ADOA-ASET, and ITAC 
if required, before proceeding with the planned expenditure. 

 
□ ITAC Disapproval: 


