

## CHANGE REQUEST / AMENDMENT

### PIJ ID DE21020 - DTS Data Center Storage Refresh

Arizona Department of Administration

#### Budget:

Total Development Budget	\$ 1,611,256.00
<u>Total Operational Budget</u>	<u>\$ 4,760,814.86</u>
Total Overall Budget	\$ 6,372,070.86

#### Areas Affected:

End Date	Yes
Development Costs	No
Scope	No

Original End Date: 05/31/22    Revised End Date: 12/31/22

#### Change Description:

On June 28, 2021, the project "DTS Data Center Storage Refresh" (PIJ) was approved without conditions by ADOA-ASET and ITAC. The Department of Economic Security (DES) strengthens Arizona by helping residents reach their potential through temporary assistance for those in need, and care for the vulnerable. The Department of Technology Services (DTS) consolidates application technologies to facilitate the development of a workforce able to deliver IT solutions when needed. DTS focuses on services that can best be delivered in-house and serves as a general contractor to deliver services requiring outside expertise. The storage equipment that resides in the Iron Mountain data center facility is reaching the end of support. With this project, DTS is refreshing the equipment to maintain the current reliability, support, and reduce the physical footprint.

This Change Request/Amendment is being submitted to modify and extend the project end date to December 31, 2022. No changes will be made to the scope or development costs of the project. This notification is the Arizona Strategic Enterprise Technology Office's recommendation to the Information Technology Authorization Committee (ITAC) for Approval with Conditions of the amended technology project which is set for review on July 20, 2022.