

CHANGE REQUEST / AMENDMENT

PIJ ID AD16015 - Shared Hosted Data Center

Arizona Department of Administration

Amended Budget:

Total Development Budget	\$ 515,776.17
<u>Total Operational Budget</u>	<u>\$ 2,259,579.00</u>
Total Overall Budget	\$ 2,775,355.17

Areas Affected:

End Date	Yes
Development Costs	No
Scope	No

Original End Date: 12/31/22 Revised End Date: 3/31/23

Change Description:

On August 17th, 2022 ITAC reviewed and approved the Arizona Department of Administration (ADOA) will implement a Location Discovery Solution so users can update their physical location with a simple process. Bringing the state into compliance with federal legislation Kari's Law and the Ray Baum's Act. Once the kick off meeting was conducted and the vendor was able to work with the agency on a more detailed plan to execute it was determined an extension of the project end date would be required. The project will not have any changes to the scope or budget. The agency has submitted a change request for ITAC review on October 19th, 2022.