Business One Stop

State of Arizona - ADOA-ASET

Informational Update

July 19, 2023

ADOA Vision

Our vision is to be the information technology leader for Arizona government, providing innovative and transformative services.

This won't happen overnight. And it won't happen in a vacuum.

Working together toward this shared goal, we will succeed.

ADOA Mission

Inspired by that vision, our mission is to deliver forward-thinking and secure IT solutions to state agencies. We will achieve this

- Dy.
- Putting the customer first
- Offering world-class services
- Focusing on value, not cost



Project Status



Description of Project

Business One Stop offers an alternative to the agency-based application process by providing users with a comprehensive business formation and management portal. In Phase One, the Program focused on tools that allow for forming and managing LLCs and the creation of trade names, trademarks, and tax licenses.

Updates

- May 1, 2023: Business One Stop was awarded the State IT Innovation award in a national contest.
- May 9, 2023: Business One Stop enables Partnership formation (LP & GP) online for the first time.
 Additional releases in May-June have allowed Business One Stop to offer domestic and foreign limited liability partnership (DLP, DLLP, DLLLP, and FLP) registration.
- May 17, 2023: Business One Stop User Guide was published to the BusinessOneStop.az.gov website and shared with partner agencies as a call center reference guide and a community engagement tool.
- June 30, 2023: All remaining ACC Phase One features completed. Entrepreneurs and authorized agents of any LLC or PLLC can use Business One Stop to manage a business in the same ways offered by ACC's eCorp system. (Release occurred on July 6 due to the holiday.)

Key Accomplishments in Phase 1



- The Program released Business One Stop on August 24, 2022.
 - The website has **processed 2,300 applications**.
 - 97% of applications are started and submitted on the same day.
- Business One Stop offers users the ability to form 8 different business types: Limited Liability Company (LLC), Professional Limited Liability Company (PLLC), Sole Proprietorships, Limited Partnerships, General Partnerships, Domestic Limited Liability Partnerships, Domestic Limited Liability Limited Partnerships, and Foreign Limited Partnerships.
- Business One Stop users can reserve trade names and trademarks and acquire tax licenses.
- Owners and authorized agents can fully manage all lifecycle stages of LLCs and PLLCs
 (planning, starting, running, and closing). Owners and agents can access documents critical to
 managing the business from the dashboard.
- **Instant approvals** have reduced the processing time of most applications. Previously, entrepreneurs were expected to wait 2-4 weeks for an approval/rejection of each application.

Project Health Card



Overall Project Health is Green

Schedule	 The Program completed development and testing of all remaining Phase One features on June 30th, 2023. Due to the Independence Day holiday, the features were release on July 7th, 2023. Planning for Phase 2 scope, budget and timeline have been completed with input from each of the partner agencies.
Milestones	 Released all domestic partnership types as well as Foreign Limited Partnership (FLP). Within Phase 2 the Program will continue to develop these workflows in order to include the registration of all partnerships.
Budget	 The Program is currently tracking under budget. As directed in the FY2024 budget appropriation bill, funds scheduled to expire June 30, 2023 will continue to be accessible by Business One Stop in the following year. The Program anticipates that with development plans for Phase 2 all appropriated funds will be expended.

Financial Burndown Chart



Current burndown for Business One Stop (as of 6/30/2023)

Project Budget: \$7,758,900 Project Start Date: 7/1/2021

Expenditure in FY22: \$1,932,355 Est. End Date: 6/30/2023

Expenditure in FY23: \$4,729,023 Budget Remaining: \$1,097,522

	SFY 2023													
	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	April	May	Jun		
Baseline Projection	\$480,986	\$534,125	\$601,221	\$403,350	\$403,037	\$479,119	\$339,479	\$371,194	\$347,486	\$319,486	\$326,499	\$338,776		
Actual	\$98,601	\$249,740	\$386,762	\$376,145	\$265,248	\$695,990	\$191,656	\$567,836	\$635,662	\$454,720	\$310,672	\$495,989		
Variance (\$)	382,385	284,385	214,459	27,205	137,789	(216,871)	147,822	(196,643)	(288,177)	(135,235)	15,827	(157,212)		
Variance (%)	79.50%	53.24%	35.67%	6.74%	34.19%	-45.26%	43.54%	-52.98%	-82.93%	-42.33%	4.85%	-46.41%		

Project Timeline



Current timeline for Solution

Close Testing & Launch

Complete all testing. Launch Business One Stop. Market the portal to the public.

Business One Stop was released on August 24, 2023.

Q2 FY23

Phase 2

Future Releases

Continue support of the program and iteratively release LLC and PLLC maintenance features.

Continue Phase 2 planning and development. **Q4 FY23**

Q1 FY23

1

Refine, Release & Plan for

Closely monitor user feedback and continue Phase 1 releases while creating a detailed plan for

Phase 2 development.

Q3 FY23

Final Phase 1 Deployment & Phase 2 Planning

Final Phase 1 feature release, complete Phase 2 scope planning, and request JLBC budget approval.

Next Update

The Program is planning to bring a Change Request to ITAC in August. This will be a request for change of scope, timeline, and milestones as the Program closes Phase 1 and begins Phase 2 of development.

Q & A Session

Project Timeline



