



Thomas O'Dowd <thomas.o'dowd@azdoa.gov>

Informational Only, No Action Required: GA22001 - AFIS 4.0 Upgrade (Change Request ITAC Recommendation)

1 message

Thomas O'Dowd <thomas.o'dowd@azdoa.gov>

Fri, Feb 16, 2024 at 1:16 PM

To: Elizabeth Thorson <elizabeth.thorson@azdoa.gov>

Cc: Angela Dillard <angela.dillard@azdoa.gov>, "J.R. Sloan" <jr.sloan@azdoa.gov>, Ryan Murray <rmurray@azdohs.gov>, Jacob Wingate <jacob.wingate@azdoa.gov>, John Red Horse <john.redhorse@azdoa.gov>, Justin Modglin <justin.modglin@azdoa.gov>, Will Palmisano <wpalmisano@az.gov>, Curtis Blanck <cblanck@az.gov>, gpaulsen@azleg.gov, ASET Assurance <asetassurance@azdoa.gov>, grc@azdohs.gov, Strategic Oversight - ADOA <strategic_oversight@azdoa.gov>, ADOA - ASET_BE_BA_Team <aset_be_ba_team@azdoa.gov>, Haleh Farhadi <haleh.farhadi@azdoa.gov>, Charles Brown <Charles.brown@azdoa.gov>

Executive Deputy Director Thorson,

In response to the change request submitted to modify the Change Request (CR) for the "**AFIS 4.0 Upgrade**" project, it has been reviewed by the Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office to extend the end date to June 30, 2024 to complete the final payments with the vendor.

This notification is the Arizona Strategic Enterprise Technology Office's recommendation to the Information Technology Authorization Committee (ITAC) for Approval with Conditions of the amended technology project as follows:

1. Should development costs exceed the approved estimates by 10% or more, or should there be significant changes to the proposed technology scope of work or implementation schedule, the Agency must amend the PIJ to reflect the changes and submit it to ADOA-ASET, and ITAC if required, for review and approval prior to further expenditure of funds.
2. Monthly reporting on the project status is due to ADOA-ASET no later than the 15th of the month following the start of the project. Failure to comply with timely project status reporting will affect the overall project health.

The Change request is scheduled to be **reviewed by ITAC at the February 21, 2024** meeting. Should the ITAC approve the change request, you may then proceed to secure additional approvals as required from the Joint Legislative Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

2 attachments

 **GA22001 - AFIS 4.0 Upgrade.pdf**
989K

 **GA22001 - ITAC Change Request Amendment .pdf**
57K