



Leslie Carey <leslie.carey@azdoa.gov>

HS23009 - MEDSIS Modernization (ITAC Recommendation)

Leslie Carey <leslie.carey@azdoa.gov>

Fri, Aug 16, 2024 at 1:03 PM

To: Jennifer Cunico <jennifer.cunico@azdhs.gov>

Cc: Susan Robinson <susan.robinson@azdhs.gov>, Ravi Pitti <ravikumar.pitti@azdhs.gov>, Luke Evans <luke.evans@azdhs.gov>, Theresa Esco <Theresa.Esco@azdhs.gov>, Haley Greenberg <haley.greenberg@azdoa.gov>, Haleh Farhadi <haleh.farhadi@azdoa.gov>, Laura Erhart <laura.erhart@azdhs.gov>

Correction:

In response to the Change Request (CR-1107) submitted to modify the project "MEDSIS Modernization", it has been reviewed by the Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office to extend the current project's end date from 1/30/2025 to 1/30/2026 and development budget change from \$4.7m to \$8.4m and scope increased because of user stories.

This notification is the Arizona Strategic Enterprise Technology Office's recommendation to the Information Technology Authorization Committee (ITAC) for Approval with Conditions of the amended technology project as follows:

1. Should development costs exceed the approved estimates by 10% or more, or should there be significant changes to the proposed technology scope of work or implementation schedule, the Agency must amend the PIJ to reflect the changes and submit it to ADOA-ASET, and ITAC if required, for review and approval prior to further expenditure of funds.
2. Monthly reporting on the project status is due to ADOA-ASET no later than the 15th of the month following the start of the project. Failure to comply with timely project status reporting will affect the overall project health.
3. The agency shall provide the quarterly Independent Verification & Validation (IV&V) report, via email communication, to ADOA-ASET 90 days following the start of the project.
4. The agency shall provide quarterly informational updates, via ITAC presentation, to members of the Information Technology Authorization Committee (ITAC) for the committee's review, comments or questions.

The Change request is scheduled to be reviewed by ITAC at the August 21, 2024 meeting. Should the ITAC approve the change request, you may then proceed to secure additional approvals as required from the Joint Legislative Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

Thank you in advance for all your support.

Best Regards,

Les Carey

SR Oversight IT Analyst

ADOA - Arizona Strategic Enterprise Technology (ASET) Office

100 North 15th Avenue, Suite 300, Phoenix, AZ 85007

Leslie.Carey@azdoa.gov

<http://aset.azdoa.gov>

Jabber # 602-542-3235

NOTICE: This email (and any attachments) may contain PRIVILEGED OR CONFIDENTIAL information and is intended only for the use of the specific individual(s) to whom it is addressed. It may contain information that is privileged and confidential under state and federal law. This information may be used or disclosed only in accordance with law, and you

may be subject to penalties under law for improper use or further disclosure of the information in this email and its attachments. If you have received this email in error, please immediately notify the person named above by reply email, and then delete the original email. Thank you.

[Quoted text hidden]