

State of Arizona – AHCCCS

Informational Update

HC24014

June 18, 2025

AHCCCS


Arizona Health Care Cost Containment System

Agency Vision

Shaping tomorrow's managed care...from today's experience, quality and innovation.

Agency Mission

Reaching across Arizona to provide comprehensive, quality health care to those in need.



Project Team Introduction



Roles Present at ITAC

Anthony Flot - Chief Technology Officer

Project Introduction



Description of Project

 AHCCCS is currently utilizing a mainframe-based application to support their core business operations. CA Datacom and CA IDEAL are both legacy software platforms that are extremely difficult to hire for. AHCCCS intends to discontinue their reliance on the mainframe and associated technology over time to increase resiliency and reduce operational costs.

Why we are returning

The below condition was given with ITAC'S initial project approval on February 21, 2024. The deadline was updated from December 2024, to June 2025, during the December 2024 ITAC.

"The agency shall work with ADOA-ASET EIC to establish a plan on how to exit the Enterprise platform (Mainframe) and to provide the plan to ITAC committee in June 2025 ITAC meeting. In addition, the agency to validate with ADOA ASET EIC for resource allocation to support the development activities and legacy system decommissioning efforts."

Project Status



High Level Project Accomplishments and Issues

AHCCCS is currently finalizing and reviewing their Exit Plan from the Enterprise Platform.
AHCCCS is partnering with ADOA-ASET leadership to determine a presentation timeline for future ITAC review.