



Details Related

CR-ID	CR-0264
Project	CH17002
PIJ Name	CHILDS Replacement
Account	Department of Child Safety
Total Budget	\$50,895,945.00

Status	Approved
Date Submitted	2/12/2018
Approval Date	2/13/2018
Agency Sponsor	Linda Jewell
Development Budget	\$50,895,945.00
Operational Budget	\$0.00

▼ Areas Affected

End Date	<input type="checkbox"/>	
Development Costs ¹	<input type="checkbox"/>	
Scope	<input checked="" type="checkbox"/>	

▼ Requested Revisions

Current Project Start Date	9/20/2016
Current Project End Date	12/31/2020
Revised End Date	

▼ Change Description

Change Description	<p>On October, 26, 2016 ITAC approved with conditions the CHILDS Replacement Program (Guardian). On July 07, 2017, as part of the overall program plan, DCS issued a request for proposal for a technical integrator who will configure the new platform selected (Microsoft Dynamics CRM) for the Guardian solution. Five companies responded to the RFP and were evaluated based on the primary categories of the development Methodology, Capacity/Experience, and the cost of the solution. The overall range of costs were between \$11,000,000 and \$25,000,000. The current budget set aside for the technical integration effort is enough to support the range of costs within each RFP response. Due to procurement rules of an active solicitation, exact costs, and the vendor selected can not be stated publicly. The current program Scope, Schedule, and Budget are not changing as part of this request. Per PIJ approval condition 2, upon all required approvals and subsequent RFP award, DCS will distribute the full information regarding the RFP to ITAC, the Joint Legislative Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.</p>	
--------------------	---	--

Created By	James Dean , 2/12/2018 7:56 AM
Account Owner	Jennifer Pittman-Leeper
BA Assigned	Mike Bowie

VIP Submitted	2/12/2018 10:26 AM
VIP Form Template	Change Request 5.9.2017
Last Modified By	James Dean , 5/7/2019 9:14 AM