

# Change Request Presentation to ITAC



## Our Mission

To protect human life and property by enforcing state laws, deterring criminal activity and providing vital support to the state of Arizona and its citizens.

## Project Name

PS18001 - CJIS Applications conversion from Mainframe to Open Systems

April 21, 2021

## STAFF

Captain Alan Haywood – Arizona Department of Public Safety, Project Management Office, Information Management Bureau

Ms. Michele Johnson – Arizona Department of Public Safety – Information Technology Project Manager

# Project Overview

The Arizona Department of Public Safety (AZDPS) has been moving Criminal Justice Applications (Hot Files, e.g., Wanted Persons & Stolen Vehicles, and Criminal History Files) to a new open systems platform. This project is replacing a 32+ year old system.

This was a 3-phased project. Hot Files, Criminal History and “Other”

Hot Files – Completed


Criminal History and “Other” – Go Live scheduled for 4/18/2021

Final project payments will be made by 5/31/2021

# Project Health Card – April 2021

\* Overall Project Health is **Yellow**

**Schedule**



- Reschedlued go live date from 12/31/20 to 4/18/21

**Milestones**



- Completing CCH Production rollout, promote code to production and CCH UAT, UAT sign off

**Budget**



- In line and on schedule

**Risks**



- COVID-19

**Issues**



- No issues

# Project Budget Information

Project Development Budget: \$6,937m  
Expenditure to date: \$6,904m

Project Start Date: 10/1/2017  
Est. End Date: 5/31/2021

Development Budget Remaining: \$33,5k

	FY 2018	FY 2019	FY 2020	FY 2021	
Baseline Projection	\$2,315,622	\$2,421,400	\$2,590,400	\$641,400	
Actual	\$2,288,622	\$468,550	\$3,901,850		
Variance (\$)	\$(27,000)	\$(1,952,850)	\$1,311,450		
Variance (%)	1.2%	19%			

Note: Program actuals recognized when invoices are paid

# Q & A Session