

Change Request Presentation to ITAC



Our Mission

To protect human life and property by enforcing state laws, deterring criminal activity and providing vital support to the state of Arizona and its citizens.

Project Name

PS20003 - Arizona Biometric Information Systems

June 23, 2021

STAFF

Captain Alan Haywood – Arizona Department of Public Safety, Project Management Office, Information Management Bureau

Ms. Michele Johnson – Arizona Department of Public Safety – Information Technology Project Manager

Joe Skoczen - Arizona Department of Public Safety – Administrative Services Manager

Project Overview

The Arizona Department of Public Safety is requesting a project end date change to the Arizona Biometric System (ABIS) Upgrade project. The project began on 4/1/2020 with an original estimated project closure date of 6/18/2021. Several factors have contributed to the project falling behind.

The first issue contributing to the schedule delay was the inability of the AZDPS ABIS personnel to travel to California for Factory Acceptance Testing (FAT) due to the COVID-19 Pandemic. Due to this limitation, all FAT testing had to be conducted virtually. Once FAT testing started, it was discovered that the vendor did not have many of the tests ready needed for the FAT. Initial FAT testing was completed, and the vendor continues to work on fixes from the FAT. Retesting of identified FAT issues has started however, due to system and network issues at Idemia testing has had to be cancelled several times/days.

The AZDPS has worked with the vendor to re-baseline the project with a new end date of 03/31/2022. This time line includes an extra month to ensure include the final payment. There will be no change in project scope or project budget.

Q & A Session