

Information Technology Authorization Committee

Project Review

June 24, 2014

Action Item

Agency: Arizona Department of Education (ADE)
Project Name: AELAS Standardized Student Data Store
Project Number: ED14004_A
ASET Oversight Manager: Eddy Cheng

Upon completion of a Pre-PIJ Assessment phase, the Arizona Education and Learning Accountability System (AELAS) Standardized Student Data Store (SDS) PIJ was **Approved with Conditions** by the Information Technology Authorization Committee (ITAC) on January 22, 2014. In the PIJ, ADE proposed to define and design a data model and framework for capturing student-related data that would be compliant with Ed-Fi, a universal education data standard and tool suite established by the Ed-Fi Alliance. Of the 16 data domains needed to comply with the Ed-Fi model, ADE is expecting to complete three (3) data domains, and a portion of a fourth data domain, in FY2014. ADE is now proposing to extend the project through FY2015, in order to complete the fourth domain, and create five (5) additional domains. This will allow ADE to fully operationalize the Student Transaction Operational Data Store (ODS) for state reporting. While not yet defined or included in the scope of work for this project, ADE will continue to work with Local Education Agencies (LEAs) and the vendor community to determine the feasibility of integrating the remaining seven (7) data domains of the Ed-Fi model.

Motion Options: **ITAC Approval:** **ITAC Conditional Approval:**

The Arizona Strategic Enterprise Technology Office recommends ITAC approval of the technology project with the following Conditions:

1. Given the required independent third-party reviews of project progress, ADE will make the results of the reviews available to ITAC as of the end of each calendar quarter, if requested.
2. Prior to any acquisition other than Professional & Outside Services identified in the approved PIJ, ADE must provide detailed information, including pricing, quantity, and description, regarding the proposed technology or services and obtain approval from ADOA-ASET, and ITAC if required, before proceeding with the planned expenditure.
3. If ADE requires any funding on this project beyond the FY2015 APF allocation, ADE must submit a new PIJ to reflect the additional scope of work, for ADOA-ASET and ITAC review and approval.

 ITAC Disapproval: