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Director Buschatzke,

In response to the change request submitted to modify the Change Request (CR) for the “Application Modernization” project, it has been reviewed by the Arizona
Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office to modify the following, Timeline: From June, 2024 to September,
2024, Scope: Minor Change; adding an architectural evaluation and signature solution and Budget: From $4,639,976 to $9,038,500.

This notification is the Arizona Strategic Enterprise Technology Office’s recommendation to the Information Technology Authorization Committee (ITAC) for Approval
with Conditions of the amended technology project as follows:

1. Should development costs exceed the approved estimates by 10% or more, or should there be significant changes to the proposed technology scope of
work or implementation schedule, the Agency must amend the PIJ to reflect the changes and submit it to ADOA-ASET, and ITAC if required, for review and
approval prior to further expenditure of funds.

2. Monthly reporting on the project status is due to ADOA-ASET no later than the 15th of the month following the start of the project. Failure to comply with
timely project status reporting will affect the overall project health. The next status report for this project is due on March 15, 2024.

The Change request is scheduled to be reviewed by ITAC at the February 21, 2024 meeting. Should the ITAC approve the change request, you may then proceed
to secure additional approvals as required from the Joint Legislative Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement
Office.

Thank you in advance for all your support.

Best Regards,
Les Carey
SR Oversight IT Analyst
ADOA - Arizona Strategic Enterprise Technology (ASET) Office
100 North 15th Avenue, Suite 300, Phoenix, AZ 85007

Leslie.Carey@azdoa.gov
http://aset.azdoa.gov 

 

mailto:Leslie.Carey@azdoa.gov
mailto:Leslie.Carey@azdoa.gov
http://aset.azdoa.gov/


2/16/24, 3:29 PM State of Arizona Mail - WC22002 - Application Modernization - CR-1012 (CR ITAC Recommendation)

https://mail.google.com/mail/u/0/?ik=59d61d471d&view=pt&search=all&permthid=thread-a:r-6013408760819778624&simpl=msg-a:r-5828166179418399386 2/2

NOTICE: This email (and any attachments) may contain PRIVILEGED OR CONFIDENTIAL information and is intended only for the use of the specific individual(s)
to whom it is addressed. It may contain information that is privileged and confidential under state and federal law. This information may be used or disclosed only in
accordance with law, and you may be subject to penalties under law for improper use or further disclosure of the information in this email and its attachments. If you
have received this email in error, please immediately notify the person named above by reply email, and then delete the original email. Thank you.
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