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Gao <ygao@az.gov>, Jacob Wingate <jwingate@az.gov>, Morgan Reed <Morgan.Reed@azdoa.gov>, JR Sloan
<jr.sloan@azdoa.gov>, Douglas Lange <Doug.Lange@azdoa.gov>, Brandon Kent <brandon.kent@azdoa.gov>, ADOA -
Strategic Oversight <strategic_oversight@azdoa.gov>, Michael Bowie <mike.bowie@azdoa.gov>, rperrera@azleg.gov

Director McKay,

In response to the proposed amendment to the Project Investment Justification (P1J) for the “CHILDS Replacement -
Guardian” project, the Arizona Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office has
reviewed your proposal to adjust the project timeline to account for the additional time required to assess and award the
Technical Integrator.

The amendment is for a change in end date from 10/31/2019 to 12/31/2020. The change in end date would not impact
the current budget or scope of the project.

This notification is the Arizona Strategic Enterprise Technology Office’s recommendation to the Information Technology
Authorization Committee (ITAC) for Approval with Conditions of the technology project as follows:

1. Should expenses exceed the estimated costs by 10% or more, or should there be significant changes to the
proposed technology, scope of work or implementation schedule, the Agency must amend the PIJ to reflect the
changes and submit it to ADOA-ASET for review and approval by ITAC, prior to further expenditure of funds.

The amended P1J is scheduled to be reviewed by ITAC at the Wednesday, February 27th, 2019 meeting. Should the
ITAC approve the project, you may then proceed to secure additional approvals as required from the Joint Legislative
Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

As always, let us know if you have any questions.

Mike Bowie

Sr. Business Analyst

ADOA - Arizona Strategic Enterprise Technology (ASET) Office | State of Arizona
100 North 15th Avenue, Suite 400, Phoenix, AZ 85007

p: 602-364-0414 | Mike.Bowie@azdoa.gov

http://aset.azdoa.gov

How am | doing? Please take a moment to answer a few questions.
https://goo.gl/forms/URdAOEJbc0c6J7Zak2
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